


CONTRACT TIME FOR COMPLETION 
Project ID 

WorkT e 
14-3775(11) 

BRIDGE-STAGED 

Working Days 

TEMP WIDENINGfrEMP SIGNAL 
REMOVE OLD STR/EXC STR 

SUBSTRUCTURE 
SUPERSTRUCTURE 

10 

Highway 
Count 

20 

CTHC 
Waukesha 

30 

WIN:~~~ +-++--i-+-!-++i-+--H-++-H-+-H-+++-i--H-+--H---i++ 
1-+-+-i++-i-

RIPRAP 
MILL RACE l-+--H-+-t-+++-t---i 

PULVERIZE & RELAY 
EXCAVATION COMMON 

H-+++-i-H 

STORM SEWER +-t--•-t-1-+-++-i--i-i-i-+-•-+-1-t--H--

BASE AGG DENSE 
CURB & GUTTER 

l-i--1-1--f-+--+--t-i+-~i+-i-

LIGHTING 
1-+--H-+-1!-i-+--i--i-i--i-~i--

CONCRETE SIDEWALK 
ASPHALT PAVEMENT 
SEEDING I FINSHING I+-+-! -+-+-!---H--i--H--+++-i-t-H-+++-'i-++++-i-+-H--+-

ASPHALT PATH 
1+-c·i+-ii-++•--•-+-+--1+ 

PLANTINGS 

Wisconsin Department of Transportation OT1923 10/2009 

Project Title Genesee Street 
Pro·ect Limits Mill Street to Oakwood Road 

40 50 60 70 

ITEM ANALYSIS 

80 

Item Contract Quantity per Stage Total Unit 
Production Working Days Stage 1 

Stage 1 Stage 2 Stage 3 Stage 4 Stage 5 Quantitv Rate (per Stage) Be11in End 
TEMP WIDENINGffEMP SIGNAL 5 0 0 0 0 5 DAYS 1 5 I 0 I 0 I 0 I 0 0 5 
REMOVE OLD STRIEXC STR 3 2 0 0 0 5 DAYS 1 3 I 2 I 0 I 0 I 0 5 8 
SUBSTRUCTURE 54 54 0 0 0 108 CY 6 9 I 9 I 0 I 0 I 0 8 17 
SUPERSTRUCTURE 47 47 0 0 0 94 CY 3 16 I 16 I 0 I 0 I 0 17 33 
WINGWALLS 22 22 0 0 0 44 CY 4 6 I 6 I 0 I 0 I 0 33 39 
RAILING 45 45 0 0 0 90 LF 30 2 I 2 I 0 I 0 I 0 39 41 
RIPRAP 33 32 0 0 0 65 CY 25 2 I 2 I 0 I 0 I 0 41 43 
MILLRACE 225 225 0 0 0 450 LF 120 2 I 2 I 0 I 0 I 0 43 45 
PULVERIZE & RELAY 4,000 0 4,668 0 0 8,668 SY 2500 2 I 0 I 2 I 0 I 0 17 19 
EXCAVATION COMMON 1,200 2,400 1,500 900 0 6,000 LF 800 2 I 3 I 2 I 2 I 0 19 21 
STORM SEWER 391 780 42 0 0 1,213 LF 100 4 I 8 I 1 I 0 I 0 21 25 
BASE AGG DENSE 633 1 266 790 476 0 3,165 TONS 1000 1 I 2 I 1 I 1 I 0 25 26 
CURB & GUTTER 401 882 485 219 0 1,987 LF 1000 1 I 1 I 1 I 1 I 0 26 27 
LIGHTING 425 425 0 0 0 850 LF 100 5 I 5 I 0 I 0 I 0 27 32 
CONCRETE SIDEWALK 2,124 2,353 0 0 0 4,477 SF 1000 3 I 3 I 0 I 0 I 0 32 35 
ASPHALT PAVEMENT 380 511 1,100 1,651 0 3,642 TONS 750 1 I 1 I 2 I 3 I 0 35 36 
SEEDING I FINSHING 1,120 2,240 I 1,400 840 0 5,600 SY 1500 1 I 2 I 1 I 1 I 0 36 37 
ASPHALT PATH 0 0 377 0 0 377 TONS 250 0 I 0 I 2 I 0 I 0 37 37 

PLANTINGS 0 0 I 0 0 400 400 EA 40 0 I 0 I 0 I 0 I 10 37 37 

Date Days Possible Probable Working Da)!S 
Month Bea In End Month Total Holiday Work Days % Month Total 

January 0 0 0 58 0 0 
Februarv 0 0 0 43 0 0 

March 0 0 0 58 0 0 
April 4/1/2016 4/30/2016 30 30 21 58 12 12 
Mav 5/1/2016 5/31/2016 31 61 22 80 18 30 
June 6/1/2016 6/30/2016 30 91 22 80 18 48 
Julv 7/1/2016 7/30/2016 30 121 3 18 85 15 63 

AUQUSt 8/1/2016 813112016 31 152 23 85 20 83 
September 9/1/2016 9/21/2016 21 173 2 13 76 10 93 

Mav 5/1/2017 5/16/2017 16 16 12 80 10 103 
CONSTRUCTION YEAR: 2016 
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90 

Date of Letting 
Probable Date of Be innin 

100 

February 1, 2015 
A ril15 2016 

110 

Ill Stage 1 

i!!Stage 2 

ll!IStage 3 

!!ii Stage 4 

~Stage 5 

Stage 2 Stage 3 Stage 4 Stage 5 

Be11in 
37 
37 
39 
48 
64 
70 
72 
74 
48 
48 
51 
59 
61 
62 
67 
70 
71 
73 

73 

End Be11ln End Begin End 
37 73 73 85 85 
39 73 73 85 85 
48 73 73 85 85 
64 73 73 85 85 
70 73 73 85 85 
72 73 73 85 85 
74 73 73 85 85 
76 73 73 85 85 
48 73 75 85 85 
51 75 77 85 87 
59 77 78 87 87 
61 78 79 87 88 
62 79 80 88 89 
67 80 80 89 89 
70 80 80 89 89 
71 80 82 89 92 
73 82 83 92 93 
73 83 85 93 93 

73 85 85 93 93 

REMARKS 
Stage 1: West Side of Bark River Bridge 
Stage 2: East Side of Bark River Bridge 
Stage 3: Mill Race 
Stage 4: Roadway 
Stage 5: Plantings 

Begin End 
93 93 
93 93 
93 93 
93 93 
93 93 
93 93 
93 93 
93 93 
93 93 
93 93 
93 93 
93 93 
93 93 
93 93 
93 93 
93 93 
93 93 
93 93 

93 103 

173 Calendar Days 
Working Days 
Completion Date 
Prepared By 

93 
September 21, 2016 

CTD 



ESTIMATE for 90% Plan Review 

14-3775(11) 
Genesee Street (C.T.H. "C") 
Mill Street to Oakwood Road 
Waukesha County 
Location: City of Delafield 
Date: July 30, 2015 

Item Number Description 

CATEGORY 0010: ROADWAY ITEMS 

PSE 
LETTING 

11/1/2015 
1/19/2016 

PREPARED BY: ONE SOURCE CONSUL TING 

Unit 
Estimated 
Quantitv 

Bid Price Extension 

203.0100 REMOVING SMALL PIPE CULVERTS EA 6 $300.00 $1,800.00 
204.0115 REMOVING ASPHALTIC SURFACE BUTT JOINTS SY 115 $3.00 $345.00 

- --io4:o165 REMOVINcfi3UARDRAll·-- -~ - LF . -·65-· -- - $1 :so . . --$9if0o--
204.1050 REMOVING CURB AND GUTTER LF 77 $6.50 $500.50 
205.0100 EXCAVATION COMMON CY 714 $14.00 $9,996.00 
213.0100 FINISHING ROADWAY (PROJECT) EA 1 $8,000.00 $8,000.00 
305.0110 I BASE AGGREGATE DENSE 3/4-INCH TON 280 $20.00 $5,600.00 
305.0120 BASE AGGREGATE DENSE 11/4-INCH TON 2,705 $16.00 $43,280.00 
305.0410 BASE AGGREGATE DENSE 3-INCH TON 125 $14.00 $1,750.00 --- 325:61o6-PULVERiZE-ANl5RELAY ...... -. - . --~----- -----·- - ........ ----------- ------~SY-- ·-9;1133 .... -- $5:00 _____ -·-$45,837.78-
415.0080 CONCRETE PAVEMENT 8-INCH SY 47 $42.00 $1,974.00 
455.0105 ASPHALTIC MATERIAL PG58-28 TON 185 $90.00 $16,650.00 
455.0605 TACK COAT GAL 650 $2.50 $1,625.00 
460.1101 HMA PAVEMENT TYPE E-1 TON 3,070 $55.00 $168,850.00 
465.0120 ASPHALTIC SURFACE DRIVEWAYS & FIELD ENTRANCES TON 90 $135.00 $12,150.00 
465.0315 ASPHALTIC FLUMES EA 2 $50.00 $100.00 
522.1015 APRON ENDWALLS FOR CULVERT PIPE REINF. CONC. 15-INCH EA 6 $625.00 $3,750.00 
522.1018 APRON ENDWALLS FOR CULVERT PIPE REINF. CONC. 18-INCH EA 3 $675.00 $2,025.00 
601.0407 CONCRETE CURB & GUTTER 18-INCH TYPED LF 219 $11.00 $2,409.00 
601.0411 CONCRETE CURB & GUTTER 30-INCH TYPED LF 1,040 $13.00 $13,520.00 
606.0200 RIPRAP MEDIUM CY 4 $80.00 $320.00 
611.0420 RECONSTRUCTING MANHOLES EA 4 $450.00 $1,800.00 
611.8110 ADJUSTING MANHOLE COVERS EA 11 $450.00 $4,950.00 
619.1000 MOBILIZATION EA 1 $25,000.00 $25,000.00 
624.0100 WATER MGAL 10 $50.00 $500.00 
625.0100 TOPSOIL SY 8,581 $4.00 $34,324.00 
628.1504 SILT FENCE LF 250 $1.75 $437.50 
628.1520 SILT FENCE MAINTENANCE LF 125 $0.10 $12.50 
628.1905 MOBILIZATIONS EROSION CONTROL EA 4 $250.00 $1,000.00 
628.1910 MOBILIZATIONS EMERGENCY EROSION CONTROL EA 2 $400.00 $800.00 
628.2023 EROSION MAT URBAN CLASS I TYPE B SY 7,573 $1.50 $11,359.50 
628.2027 EROSION MAT CLASS II TYPE C SY 474 $1.75 $829.50 
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ESTIMATE for 90% Plan Review 

14-3775(11) 
Genesee Street (C.T.H. "C") 
Mill Street to Oakwood Road 
Waukesha County 
Location: City of Delafield 
Date· July 30 2015 

' 

Item Number Description 

628.7010 INLET PROTECTION TYPE B 
628.7015 INLET PROTECTION TYPE C 
628.7504 TEMPORARY DITCH CHECKS 
628.7555 CULVERT PIPE CHECKS 
628.7560 TRACKING PADS 
628.7570 ROCK BAGS 
629.0205 FERTILIZER TYPE A 
630.0130 SEEDING MIXTURE NO. 30 
630.0200 SEEDING TEMPORARY 
631.1000 SOD LAWN 
631.0300 SOD WATER 
633.5200 MARKERS CULVERT END 
634.0812 POSTS TUBULAR STEEL 2X2-INCH X 12-FT 
637.0202 SIGNS REFLECTIVE TYPE II 
638.2102 MOVING SIGNS TYPE II 
638.2602 REMOVING SIGNS TYPE II 
638.3000 REMOVING SMALL SIGN SUPORTS 
642.5001 FIELD OFFICE TYPE B 
643.0100 TRAFFIC CONTROL (PROJECTS) 
645.0135 GEOTEXTILE FABRIC TYPE SR (MIRAFI BX-1000) 
646.0106 PAVEMENT MARKING EPOXY 4-INCH 
646.0126 PAVEMENT MARKING EPOXY 8-INCH 
647.0166 PAVEMENT MARKING ARROWS EPOXY TYPE 2 
647.0726 PAVEMENT MARKING DIAGONAL EPOXY 12-INCH ------ . - ·~-··-·-... -···-·--· 

-P-AVEMEN:Y-MARKINGCRossWAIK-EPOXY18-~TNCH ____ 647.0786 
650.4000 CONSTRUCTION STAKING STORM SEWER 
650.4500 CONSTRUCTION STAKING SUBGRADE 
650.5000 CONSTRUCTION STAKING BASE 

·--~---~-~--·-·-··-----··---·---

650.5500 CONSTRUCTION STAKING CURB GUTTER AND CURB & GUTTER 
650.9910 CONSTRUCTION STAKING SUPPLEMENTAL CONTROL (PROJECT) 
650.9920 CONSTRUCTION STAKING SLOPE STAKES 
690.0150 SAWING ASPHALT 
690.0250 SAWING CONCRETE 

SPV.0060 101. STORM WATER POND OUTLET CONTROL STRUCTURE 
SPV.0170,101. PROOF ROLLING 

-- ----

PSE 
LETTING 

11/1/2015 
1/19/2016 

PREPARED BY: ONE SOURCE CONSUL TING 

Unit 
Estimated 

Bid Price Extension 
Quantitv 

EA 4 $45.00 $180.00 
EA 11 $60.00 $660.00 
LF 48 $8.00 $384.00 
EA 33 $9.00 $297.00 
EA 2 $1,500.00 $3,000.00 
EA 375 $8.00 $3,000.00 

CWT 26 $150.00 $3,900.00 
LB 60 $12.00 $720.00 
LB 17 $5.00 $85.00 
SY 595 $4.00 $2,380.00 

MGAL 10 $40.00 $400.00 
EA 5 $42.00 $210.00 
EA 35 $55.00 $1,925.00 
SF 212.5 $16.00 $3,400.00 
EA 3 $50.00 $150.00 
EA 38 $20.00 $760.00 
EA 30 $20.00 $600.00 
EA 1 $6,000.00 $6,000.00 
EA 1 $40,000 $40,000.00 
SY 200 $4.50 $900.00 
LF 8,415 $1.25 $10,518.75 
LF 50 $3.00 $150.00 
EA 2 $150.00 $300.00 
LF 92 $6.00 $552.00 

·--LF- --- ··---·· -·-··--~---""" -····~-~ .. 

$7.00 
-·------~ $f372.otr--196 

EA 22 $70.00 $1,540.00 
LF 2,367 $0.10 $236.70 
LF 2,367 $0.10 $236.70 
LF 2,051 $0.50 $1,025.50 
LS 1 $500.00 $500.00 
LF 2,367 $0.20 $473.40 
LF 477 $2.50 $1,192.50 
LF 42 $2.50 $105.00 
EA 1 $3,000.00 $3,000.00 

STA 15 $100.00 $1,500.00 
·--- ------ -·. ----.----·--
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ESTIMATE for 90% Plan Review 

14-3775(11) 
Genesee Street (C.T.H. "C") 
Mill Street to Oakwood Road 
Waukesha County 
Location: City of Delafield 
Date· July 30 2015 . 
Item Number Description 

CATEGORY 0020: BARK RIVER BRIDGE ITEMS 

203.0200 REMOVING OLD STRUCTURE (STA 132+26) 
206.1000 EXCAVATION FOR STRUCTURES BRIDGES (B-67-0358) 
210.0100 BACKFILL STRUCTURE 
502.0100 CONCRETE MASONRY BRIDGES 
502.3200 PROTECTIVE SURFACE TREATMENT 
505.0605 BAR STEEL REINFORCEMENT HS COATED BRIDGES 
513.7084 .01 RAILING TUBULAR TYPE NY4 (B-67-0358) 
516.0500 RUBBERIZED MEMBRANE WATERPROOFING 
550.1100 PILING STEEL HP 10-INCH X 42 LB 
603.8000 CONCRETE BARRIER TEMPORARY PRECAST DELIVERED 
603.8125 CONCRETE BARRIER TEMPORARY PRECAST INSTALLED 
606.0200 RIPRAP MEDIUM 
612.0406 PIPE UNDERDRAIN WRAPPED 6-INCH 
628.6005 TURBIDITY BARRIERS 
645.0120 GEOTEXTILE FABRIC TYPE HR 
650.6500 CONSTRUCTION STAKING STRUCTURE LAYOUT (STRUCTURE) 
715.0502 INCENTIVE STRENGTH CONCRETE STRUCTURES 
652.0150 CONDUIT RIGID METALLIC 2-INCH 

~·---

·-652~0225 CONDU1TRIGIDNbNMETA1DcsCHEDlJ[E4(f2~1NCFI 
-------·- ·-·-- ··~·-· 

CATEGORY 0030: BRIDGE ITEMS (CITY OF DELAFIELD) 

505.0904 BAR t;UUl-'Ll::RS NU. 4 
505.0905 BAR COUPLERS NO. 5 
505.0906 BAR COUPLERS NO. 6 
511.1~=PORARY SHORING B-67-0358 

SPV.006 PORTABLE TEMPORARY SIGNAL UNIT 
SPV.009 FRESHWATER SUPPLY RELAY 
SPV.0105 301. BRIDGE AESTHETIC FINISHES 

ROADWAY SUBTOTAL 

-"~··~·-·----··-···~-··--·~·--·-·---~---

STl<'l If :TURF ~I IBTOTAI 

STAGED BRIDGE SUBTOTAL 
CATE~ORY nn40: MILL RACE CULVERT 

LUS.0100 EXCAVATION COMMON 
522.0360 CULVERT PIPE REINFORCED CONCRETE CLASS IV 60-INCH 

PSE 
LETIING 

11/1/2015 
1/19/2016 

PREPARED BY: ONE SOURCE CONSUL TING 

Unit 
Estimated 

Bid Price Extension 
Quantitv 

;ii::>13,<i!4f .ts;s 

LS 1 $8,000.00 $8,000.00 
LS 1 $7,500.00 $7,500.00 
CY 364 $25.00 $9,100.00 
CY 201 $725.00 $145,725.00 
SY 170 $3.26 $553.35 
LB 30660 $1.20 $36,792.00 
LF 60 $250.00 $15,000.00 
SY 42 $25.00 $1,050.00 
LF 640 $55.00 $35,200.00 
LF 151 $16.50 $2,491.50 
LF 151 $6.00 $906.00 
CY 68 $50.00 $3,400.00 
LF 238 $6.50 $1,547.00 
SY 135 $30.00 $4,050.00 
SY 101 $4.00 $404.00 
LS 1 $1,500.00 $1,500.00 

DOL 1206 $1.00 $1,206.00 
LF 16 $25.00 $400.00 

-TF -~ ----·-·· so-· - · $5.ocf·· ········ --$250~00··--·· 

;ii.u:>,ut4.o:> 

EA 12 $18.00 $216.00 
EA 83 $24.00 $1,992.00 
EA 36 $30.00 $1,080.00 
SF 236 $45.00 $10,620.00 
EA 3 $14,000.00 $42,000.00 
LF 180 $100.00 $18,000.00 
EA 1 $75,000.00 $75,000.00 

$148,908.00 

t;Y 300 $14.00 $4,2U0.UO 
LF 146 $225.00 $32,850.00 
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ESTIMATE for 90% Plan Review 

14-3775(11) 
Genesee Street (C.T.H. "C") 
Mill Street to Oakwood Road 
Waukesha County 
Location: City of Delafield 
Date: July 30, 2015 

Item Number Description 

513.7084 .01 RAILING PEDESTRIAN 
606.0200 RIPRAP MEDIUM 
628.6005 TURBIDITY BARRIERS 
645.0120 GEOTEXTILE FABRIC TYPE HR 
650.6000 CONSTRUCTION STAKING PIPE CULVERTS , ..... 

·sPV.0060 4(ff..CONCRE'T'EENDWAIL2X60RCP···· 
·-···-·-·~ -· ·-·· ·-··-··~··-·-- .. -·-"'" 

MILL RACE CULVERT SUBTOTAL 
CATEGORY nn~n· LIGHTING ITEMS ICITY OF DEi AFIELD\ 

652.0225 CONDUIT Rll:ilU NuNMETALLIC ::;cHt::UULE 4U 2-INCH 
653.0125 PULL BOXES STEEL 18X30-INCH 
654.0101 I CONCRETE BASES TYPE 1 
654.0217 CONCRETE CONTROL CABINET BASES TYPE 9 SPECIAL 
655.0610 ELECTRICAL WIRE LIGHTING 12 AWG 
655.0620 ELECTRICAL WIRE LIGHTING 8 AWG 
656.0200 ELECTRICAL SERVICE METER BREAKER PEDESTAL (LOCATION) 003. LIGHTING 
659.2124 LIGHTING CONTROL CABINET 120/240 24-INCH 

SPV.0060 501. DECORATIVE LIGHTING POLE 
SPV.0060 502. LED LUMINAIRES AND ACCESSORIES 

LIGHTING SUBTOTAi 
~ATFGORY omm: STRFFTSCAPF ITFM<: (CITY OF nFI AFIFI m 

tML.0101 1 Kl::I::::> ACER t-Kt:EMANll ARM::; !RONG MAPLE' B&B 2 INCH CAL ................ 63:teHoT TREES ACER RUBRUM 'AUTUMN FLAME' B&B 2 INCH CAL ................ 63:rn·-rn, I Ht::ES ACER SACCHARINUM 'SILVER MAPLE' B&B 2 INCH CAL ................ 63:nHo:r TREES BETULA NIGRA 'DURA HEAT RIVER BIRCH' B&B 2 INCH CAL ................ 632:0·rn1· TREES GINGKO BILOBA 'GINGKO TREE' B&B 2 INCH CAL ................ 63i2:0'fo'1' TREES JUGLANS NIGRA 'BLACK WALNUT' B&B 2 INCH CAL ................ 632:0·1·or TREES LARIX LARCINA 'AMERICAN LARCH' B&B 2 INCH CAL ................ 632:0·1·01' TREES POPULUS TREMULOIDES 'QUAKING ASPEN' B&B 2 INCH CAL ................ 632·:0'1'(ff TREES QUERCUS ALBA' WHITE OAK' B&B 2 INCH CAL ................ 63:ro·for 
TREES QUERCUS BICOLOR 'SWAMP OAK' B&B 2 INCH CAL 

················63i2:Mo:r TREES QUERCUS MACROCARPA 'BUR OAK' B&B 2 INCH CAL ................ 632:0·1'o:r 
TREES PICEA PUNGENS 'HOOPS! BLUE' B&B 9'H ................ 632:o·H'H 
TREES THUJA OCCIDENTALIS 'GREEN GIANT' B&B 9'H ................ 632:cHci1" TREES THUJA OCCIDENTALIS 'NIGRA' B&B 9'H ................ 632:0·1·01· 
TREES AMELANCHIER GRANDIFLORA 'AUTUMN BRILLANCE SERVICEBERRY' B&B 6'H 

'""""""'"632:0'1'0'1" TREE CORNUS KOUSA 'KOUSA DOGWOOD' B&B 6'H ....................................... 

PSE 
LETTING 

11/1/2015 
1/19/2016 

PREPARED BY: ONE SOURCE CONSUL TING 

Unit 
Estimated 

Bid Price Extension 
Quantity 

LF 35 $280.00 $9,800.00 
CY 44 $50.00 $2,200.00 
SY 10 $30.00 $300.00 
SY 66 $4.00 $264.00 
EA 2 $300.00 $600.00 

·~EA-
••-->··-·-- -··-·· ... ·~-· ·--~· 

$5,680:00··· ···· $T1;36o:ocf ···· 2 
$61,574.00 

LF 937 $4.75 $4,450.75 
EA 5 $550.00 $2,750.00 
EA 12 $550.00 $6,600.00 
EA 1 $1,500.00 $1,500.00 
LF 1874 $0.55 $1,030.70 
LF 937 $0.65 $609.05 
EA 1 $900.00 $900.00 
EA 1 $7,500.00 $7,500.00 
EA 12 $4,500.00 $54,000.00 
EA 15 $3,500.00 $52,500.00 

:jj131,04U.::>U 

EA 6 $450.00 ;t>L,7uu.OU 
EA 5 $450.00 $2,250.00 
EA 2 $450.00 $900.00 
EA 11 $450.00 $4,950.00 
EA 1 $450.00 $450.00 
EA 2 $450.00 $900.00 
EA 2 $450.00 $900.00 
EA 4 $450.00 $1,800.00 
EA 2 $450.00 $900.00 
EA 2 $450.00 $900.00 
EA 2 $450.00 $900.00 
EA 12 $450.00 $5,400.00 
EA 33 $450.00 $14,850.00 
EA 8 $450.00 $3,600.00 
EA 5 $450.00 $2,250.00 
EA 3 $450.00 $1,350.00 
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ESTIMATE for 90% Plan Review 

14-3775(11) 
Genesee Street (C.T.H. "C") 
Mill Street to Oakwood Road 
Waukesha County 
Location: City of Delafield 
Date: July 30, 2015 

Item Number Description 

632.0101 TREES MALUS CUL TIVAR 'SNOW DRIFT' B&B 7'H 
···············532J>2i'H SHRUBS CLETHRA ALNIFOLIA 'HUMMINGBIRD' SUMMERSWEET CLETHRA 5 GAL 36 INC 

632.0201 SHRUBS CORNUS SERICEA 'FLAVIRAMEA' YELLOW TWIG DOGWOOD B&B 5'H 
632.0201 SHRUBS HYDRANGEA PANICULATA 'LIMELIGHT' HYDRANGEA B&B 4'H 
632.0201 SHRUBS JUNIPERUS CHINENSIS V. SARGENTll' GREEN SARGENT JUNIPER B&B 18" 

-··-632:0201 SHRUss·sADXP0RPUREA'NANA'.DWARF.ARTICBLUEWILLOW5GAL3'f-r··········· ·---
632.0201 SHRUBS VIBURNUM CARLESll 'KOREAN SPICE VIBURNUM' B&B 5'H 
632.0201 SHRUBS VIBURNUM DENTATUM 'ARROWWOODI' ARROWWOOD VIBURNUM B&B 5'H 
632.0301 VINES SEDUM SPECTABILE 'AUTUMN JOY' AUTUMN JOY SEDUM, 1GAL 
632.0301 VINES SALVIA X SUBERBA 'SUNNY BORDER' SUNNY BORDER BLUE SALVIA, 1 GAL 

........ 632.9TcH IANDSCAPE.MATNfENAN.CEANT5.CAFrE·cvc[ES····················-····-······················ -·····-

627.0200 MULCHING 
SPV.0035 601. EXCAVATION FOR PLANT BEDS 
SPV.0035 602. BACKFILL FOR PLANT BEDS 
SPV.0060 601. TRANSPLANT TREE 
SPV.0060 602. ORNAMENTAL GRASSES CALAMAGROSTIS ACUTIFLORA 'KARL FORESTER', 1GAL 
SPV.0060 602. ORNAMENTAL GRASSES PANICUM VIRGATUM 'CLOUD NINE', 1GAL 
SPV.0060 602. ORNAMENTAL GRASSES PANICUM VIRGATUM 'HEAVY METAL', 1GAL 
SPV.0060 602. ORNAMENTAL GRASSES JUNCUS EFFUSUS 'COMMON RUSH', 1GAL 
SPV.0060 602. ORNAMENTAL GRASSES CAREX STRICTA 'TUSSOCK SEDGE, 1GAL 
SPV.0060 602. ORNAMENTAL GRASSES SCHIZACHYRIUM SCOPARIUM 'LITTLE BLUESTEM', 1GAL 
SPV.0060 602. ORNAMENTAL GRASSES SPOROBOLUS HETEROLEPIS 'PRAIRIE DROPSEED', 1GAL 
SPV.0060 602. ORNAMENTAL GRASSES SORHHASTRUM NUTANS 'INDIAN GRASS', 1GAL 
SPV.0085 601. NO MOW SEEDING 
SPV.0090 601. CROSSWALK CONCRETE BANDS 
SPV.0090 602. TREE PROTECTION 
SPV.0090 603. ROOT PRUNING 
SPV.0120 601. LANDSCAPE WATERING 
SPV.0165 601. PAVER CROSSWALK 

STREETSCAPE SUBTOTAL 
CATEGORY 0070: BICYCLE & PEDESTRIAN ITEMS (CITY OF DELAFIELD) 

201.0120 CLEARING 
201.0220 GRUBBING 
205.0100 EXCAVATION COMMON 
305.0110 BASE AGGREGATE DENSE 3/4-INCH 

PSE 
LETTING 

11/1/2015 
1/19/2016 

PREPARED BY: ONE SOURCE CONSUL TING 

Unit 
Estimated 

Bid Price Extension 
Quantity 

EA 3 $450.00 $1,350.00 
EA 3 $65.00 $195.00 
EA 8 $65.00 $520.00 
EA 11 $65.00 $715.00 
EA 33 $65.00 $2,145.00 

~-EA-· ···-·-17 "--~- --$65.ocf·-·· ····$f.·10s.ocr 
EA 7 $65.00 $455.00 
EA 11 $65.00 $715.00 
EA 58 $65.00 $3,770.00 
EA 37 $65.00 $2,405.00 

-·EA .. 16 
..... ··-·s;4oo.oa···· ~·-- $6,460:00··· 

SY 2000 $3.50 $7,000.00 
CY 700 $20.00 $14,000.00 
CY 700 $30.00 $21,000.00 
EA 6 $600.00 $3,600.00 
EA 58 $45.00 $2,610.00 
EA 63 $45.00 $2,835.00 
EA 37 $45.00 $1,665.00 
EA 159 $45.00 $7,155.00 
EA 282 $45.00 $12,690.00 
EA 103 $45.00 $4,635.00 
EA 103 $45.00 $4,635.00 
EA 103 $45.00 $4,635.00 
LB 30 $80.00 $2,400.00 
LF 199 $20.00 $3,980.00 
LF 1500 $4.00 $6,000.00 
LF 400 $10.00 $4,000.00 

MGAL 30 $35.00 $1,050.00 
SF 794 $45.00 $35,730.00 

$204,395.00 

STA 17 $1,000.00 $17,000.00 
STA 17 $750.00 $12,750.00 
CY 2,825 $12.00 $33,900.00 
TON 220 $9.00 $1,980.00 
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ESTIMATE for 90% Plan Review 

14-3775(11) 
Genesee Street (C.T.H. "C") 
Mill Street to Oakwood Road 
Waukesha County 
Location: City of Delafield 
Date· July 30 2015 

' 
Item Number Description 

305.0120 BASE AGGREGATE DENSE 11/4-INCH 
465.0105 ASPHAL TIC SURFACE 
601.0411 CONCRETE CURB & GUTTER 30-INCH TYPE D 
601.0600 CONCRETE CURB PEDESTRIAN 
602.0405 CONCRETE SIDEWALK 4-INCH 

-- --·- .!'.fm?:t54T5 CONCRETE-sf 15EWAIK.6=fNcH--···--··- ·--·······~ --- -· - --~-·· ---··-·~·-~·····-----·---.,.-·--·-·~·~-----·~--·---

602.0505 CURB RAMP DETECTABLE WARNING FIELD YELLOW 
608.0318 STORM SEWER PIPE REINF. CONCRETE CL 11118-INCH 
608.0415 STORM SEWER PIPE REINF. CONCRETE CL IV 15-INCH 
611.0530 MANHOLE COVERS TYPE J 
611.0642 INLET COVER TYP MS 
611.0666 INLET COVER TYPE WM 
611.2004 MANHOLES 4-FT DIAMETER 
611.3225 INLET 2X2.5-FT 
611.3901 INLETS MEDIAN 1 GRATE 
650.9920 CONSTRUCTION STAKING SLOPES STAKES 

SPV.0060.701 MANHOLE TYPE MM 
BICYCLE & PEDESTRIAN ITEMS SUBTOTAL 

. ·• CONSTRUCTION SUBTOTAL·.•·. .. . . • · . . 

PSE 
LETTING 

11/1/2015 
1/19/2016 

PREPARED BY: ONE SOURCE CONSUL TING 

Unit 
Estimated 

Bid Price Extension 
Quantity 

TON 525 $10.00 $5,250.00 
TON 265 $78.00 $20,670.00 

LF 1,897 $12.00 $22,764.00 
LF 13 $20.00 $260.00 
SF 4,244 $8.00 $33,952.00 

-·-si=-- ·-·--135----· ·----
$10.00 

. - . " - . $800:00 -

SF 48 $35.00 $1,680.00 
LF 747 $60.00 $44,820.00 
LF 373 $60.00 $22,380.00 

EACH 9 $500.00 $4,500.00 
EACH 4 $475.00 $1,900.00 
EACH 12 $400.00 $4,800.00 
EACH 9 $1,800.00 $16,200.00 
EACH 8 $1,600.00 $12,800.00 
EACH 4 $1,800.00 $7,200.00 

LF 1,720 $0.20 $344.00 
EACH 1 $2,500.00 $2,500.00 

$268,450.00 
$1,603,490.18 
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SPECIAL PROVISIONS 

1. General. 

Perform the work under this construction contract for Project 14-3775(11), Genesee Street, 
Mill Street to Oakwood Road, C.T.H. "C'', Waukesha County, Wisconsin as the plans 
show and execute the work as specified in the State of Wisconsin, Department of 
Transportation, Standard Specifications for Highway and Structure Construction, 2015 
edition, as published by the department, and these special provisions. 

If all or a portion of the plans and special provisions are developed in the SI metric system 
and the schedule of prices is developed in the US standard measure system, the department 
will pay for the work as bid in the US standard system. 
100-005 (20141107) 

2. Scope of Work. 

The work under this contract shall consist of miscellaneous removals, excavation common, 
base aggregate dense 1-1/4 inch, HMA pavement Type E-1, storm sewer, lighting, 
pavement marking, permanent signing, Structures B-67-319, landscaping, streetscaping 
and all incidental items necessary to complete the work. 
104-005 (20090901) 

3. Prosecution and Progress. 

Begin work within ten calendar days after the engineer issues a written notice to do so. 

Provide the start date to the engineer in writing within a month after executing the contract 
but at least 14 calendar days before the preconstruction conference. Upon approval, the 
engineer will issue the notice to proceed within ten calendar days before the approved start 
date. 

To revise the start date, submit a written request to the engineer at least two weeks before 
the intended start date. The engineer will approve or deny that request based on the 
conditions cited in the request and its effect on the department's scheduled resources. 

Stage 1 work is anticipated to begin on Monday, April 18, 2016 and shall include 
installation of traffic control devices, installation of erosion control measures and removals 
and temporary pavement widening required to accommodate Stage 2 & 3 traffic. Construct 
the west side of Genesee Street between Mill Street and Exeter Street including the west 
half of B-67-0358 and the west half of the Mill Race culverts. The lower layers of 
asphaltic concrete pavement shall be placed in Stage 1. All work is anticipated to be 
completed by end of day Wednesday, June 8, 2016. 

Stage 2 work is anticipated to begin on Thursday, June 9, 2016. Construct the east side of 
Genesee Street between Mill Street and Exeter Street including the remainder of B-67-
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0358 and the remainder of the Mill Race culverts. Construct the west half of Genesee 
Street between Exeter Street and St. Johns Road (South). The lower layers of asphaltic 
concrete pavement shall be placed in Stage 2. All work is anticipated to be completed by 
end of day Friday, August 12, 2016. 

Stage 3 work is anticipated to begin on Monday, August 15, 2016. Construct the reaminder 
of the northbound lane between the Bark River bridge and Oakwood Road. Construct the 
remainder of the southbound lane between St. Johns Road (South) and Oakwood Road. 
Construct the asphalt path on the east side of Genesee Street between Church Street and 
Oakwood Road. Stage 3 work is anticipated to be completed by end of day Tuesday, 
August 23, 2016. 

Stage 4 work is anticipated to begin on Friday, September 2, 2016. Construct the center 
median north of Exeter Street. Place surface layer of asphaltic concrete pavement, 
pavement markings and install permanent signing and restoration. Stage 4 work is 
anticipated to be completed by Wednesday, September 21, 2016. 

Stage 5 work is anticipated to begin on Monday, May 1, 2017 and includes plantings, final 
restoration and the remainder of the contract items. 

All work shall be completed by 11 :59 PM Tuesday, May 16, 2017. 

The department will not grant time extensions to the completion dates specified above for 
the following: 

1. Severe weather as specified in standard spec 108.10.2.2. 
2. Labor disputes that are not industry wide. 
3. Delays in material deliveries. 
4. Utility construction. 

Restoration 
Due to the sensitive nature of the wetland and waterway, temporary seed or permanent 
restoration shall occur no later than 24 hours after any soil/grading disturbance. All stock 
piles shall be seeded and covered with erosion mat same day, or covered with plastic. 

4. Real Estate Commitments 

The Contractor is to review the real estate commitments for the project prior to 
mobilization and notify the engineer in wiiting of any provisions that are outside of the 
scope of work associated with this Contract. 

5. Traffic. 

Genesee Street shall remain open to traffic <luting construction. The project will be 
constructed in stages as shown on the traffic control plans, temporary signal plans and as 
desciibed in the Prosecution and Progress Article. No modifications shall be made to the 
traffic control plans without the approval of the engineer. The contractor shall maintain 
one lane of traffic in each direction at all times on Genesee Street. The contractor shall 
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maintain one lane open to through traffic at all times during construction of the bridge and 
mill race culverts through the use of temporary traffic signals between Mill Street and 
Exeter Street. Temporary delays to through traffic, not to exceed 10 minutes, will be 
allowed during non-peak traffic times to for the unloading of materials or ready-mix 
concrete trucks for the bridge work. Flag persons shall be used at the temporary signals 
when materials are being delivered and during concrete pours to prevent vehicles from 
entering the work area. 

The lane(s) open to traffic shall be kept free of construction equipment, materials, and 
obstructions, except as directed by the engineer. The bridge work area and adjacent 
approaches shall be kept free of all equipment restricting visibility, except during the times 
actual work is being performed. 

Designate an individual responsible for access of local traffic, all emergency traffic and 
emergency control repair. Provide the name and telephone number of this individual to the 
engmeer. 

Emergency vehicle access shall be provided at all times on Genesee Street with access to 
all side roads. 

Weekly updates shall be provided to the City of Delafield, Lake Country Fire Department 
and Waukesha County dispatch to ensure that emergency personnel are able to adequately 
plan their travel routes and emergency response needs. 

Vehicular access along all roads shall be maintained at all times for all emergency vehicles 
and all residential and commercial driveways. Vehicular access shall be maintained on the 
existing pavement, new HMA pavement, or base aggregate. During non-working hours, 
the roadway shall be open to traffic only with one lane in each direction and a passable 
width of not less than 22 feet. 

No driveway approaches shall be closed or removed from service without 24 hours notice 
given to the occupants of the premises to remove their vehicle(s) prior to removal or 
closing of the driveway approach access. 

All traffic control signs shall be masked out or covered when not in use or when not 
applicable. 

Vehicles, equipment, and materials of the Contractor or his employees shall not be parked 
or stored on or adjacent to roadways within ten (10) feet of the travel lane except when 
approved by the engineer. 

When existing pavement has to be removed adjacent to a live traffic lane, and a full time 
lane closure is not permitted, the Contractor shall grade the existing aggregate under the 
removed pavement up against the pavement slab to form a compacted shoulder with a 
minimum width of two (2) feet. This work shall be completed to eliminate any drop-offs 
until the final grading operation for the new or temporary pavement placement is in 
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progress. In these areas, the Contractor shall schedule his operations to minimize the 
period of time between the removal of the existing pavement and placement of the new or 
temporary pavement. During the pavement removal, fine grading, aggregate placement, or 
paving operations adjacent to a live traffic lane, drums shall be placed in the traffic lane 
such that there is a ten (10) foot minimum clear lane width. This reduced lane width shall 
be allowed only for the minimum time necessary to complete each removal, grading, 
aggregate placement, or paving operation. Immediately upon completion of each 
operation, drums shall be placed such that the live traffic lanes are entirely clear. 

Submit any traffic control change requests to the engineer at least 72 hours prior to an 
actual traffic control change. A request does not constitute approval. 

6. Utilities. 

This contract does not come under the provision of Administrative Rule Trans 220. 
107-065 (20080501) 

There are utility facilities within the construction limits of this project. Coordinate 
construction activities with a call to Diggers Hotline or a direct call to the utilities for the 
underground facilities in the area, as required per statutes. Take all required precautions 
when working within 18-inches or underground utilities. Use caution to maintain the 
integrity of underground utilities and maintain OSHA code clearances from overhead 
facilities at all times. 

Contact each utility company listed in the plans, prior to preparing bids, to obtain current 
information on the status of existing and any new utility relocation work. 

Known utilities in the project area are as follows: 

Century Link has underground copper at the following locations: 

Location Facility 
STA 130+55 to STA 153+30, LT Underground Duct Systsm 
STA 130+55 to STA 153+30, RT Underground Copper 
STA 134+25 Underground Crossing 
STA 143+60 Underground Crossing 
STA 147+15 Underground Crossing 
STA 154+10 Underground Crossing 

Proposed Work 
None prior to this contract. 

The Century Link contact is Mark Mum, (262) 392-5210. 

Time Warner Cable has overhead facilities along the west side of CTH "C" throughout 
the length of the project. 
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Location Facility 

STA 130+55 to STA 153+30, LT Overhead coaxial cable 
STA 134+95 Overhead crossing 
STA 140+40 Underground crossing 
STA 147+45 Overhead crossing 
STA 154+10 Underground crossing 

Proposed Work 
None prior to this contract. 

The Time Warner Cable contact is Steve Storm, (414) 908-4785. 

City of Delafield has a 12" transite freshwater supply pipe north of the Bark River 
culverts. The exact depth and route of the pipe is unknown. The City of Delafield Public 
Works Department was able to locate the pipe east and west of Genesee Street. The pipe 
is known to be non-friable asbestos-cement and must be handled and disposed of in 
accordance with all applicable laws. The scrap material shall be delivered to a landfill 
permitted for disposal of non-friable asbestos containing materials. 

Location. 
STA 132+70 

Proposed Work 
None prior to this contract. 

The City of Delafield contact is Paul Zellner, (262) 303-4627. 

Delafield-Hartland Water Pollution Control has sanitary sewer located generally along 
the no1ihbound edge of pavement of Genesee Street throughout the length of the project. 

Location I Facility 
STA 130+55 to STA 153+30, RT I Sanitary Sewer 

Proposed Work 
None prior to this contract. 

The Delafield-Hartland Water Pollution Control contact is Scott Luczak, (262) 646-4364. 

WE Energies (Electric) has overhead electric facilities along the west side of CTH "C" 
throughout the length of the project. 

WE Energies also has several underground and overhead electric service lines located 
within the project limits. 
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It is imperative that the contractor contact WE Energies before removing any electrical 
underground cables, to verify that they have been abandoned and carry no electrical 
current. The contractor must not assume that unmarked facilities have been abandoned. At 
no time is it acceptable to push, pull, cut or drill an unmarked facility without explicit 
consent from We Energies. Contractor must call the WE Energies 24-hour dispatch lines to 
arrange for this verification. 

WE Energies Electric dispatch at (800) 662-4797 

Location Facility 

STA 130+55 to STA 153+30, LT Overhead electric 
STA 131+10 Overhead crossing 
STA 133+90 Overhead crossing 
STA 134+95 Overhead crossing 
STA 137+25 Overhead crossing 
STA 140+40 Underground crossing 
STA 143+60 Underground crossing 
STA 147+45 Overhead crossing 
STA 154+15 Underground crossing 

Proposed Work 
None prior to this contract. 

The WE Energies (Electric) contact is Bryan Stoehr, (414) 944-5516. 

WE Energies (Gas) has underground gas facilities along the both sides of CTH "C" 
throughout the length of the project. The 4" steel main is generally located along the 
southbound edge of pavement. The 12" steel main runs along the east side of Genesee 
Street from Mill Street to the north side of Exter Street where it crosses to the west side of 
Genesee Street and continues north to Oakwood Road on the west side of the 4" steel 
main. 

Location Facilitv 
STA 130+55 to STA 153+30, LT 4" Steel Main 
STA 130+55 to STA 134+80, RT 12" Steel Main 
STA 134+80 to STA 153+30, LT 12" Steel Main 
STA 140+50 Gas Main Crossing 
STA 147+75, LT Gas Main 
STA 150+90 Gas Main Crossing 

WE Energies also has underground gas service lines located at the following locations: 

Location Facility 
STA 135+75 Gas service crossing 
STA 145+50, LT Gas service 

Proposed Work 
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WE Energies plans to relocate the 4" and 12" gas mains to the east side of Genesee Street 
in conjunction with this contract. 

It will be the responsibility of the contractor to remove and dispose of any gas main that is 
directly in conflict with their operation that does not contain asbestos in the coating. 

Any facilities not explicitly identified as being relocated have been deemed to be not in 
conflict and will remain in place as is. It is expected that contractors will work safely 
around any facilities left within the workzone but not in conflict. If plans change such that 
facilities become in conflict, coordination will be required. 

It is imperative the Contractor contact WE Energies before removing any gas facilities, to 
verify that they have been abandoned and carry no natural gas. The Contractor must not 
assume that unmarked facilities have been abandoned. At no time is it acceptable to push, 
pull, cut or drill an unmarked facility without explicit consent from WE Energies. 
Contractor must call the WE Energies 24 hour Dispatch lines to arrange for this 
verification. 

WE Energies Gas Dispatch 1-800-261-5325 

The WE Energies (Gas) contact is Danielle Fink, (414) 944-5627. 

7. Public Convenience and Safety. 

Revise standard spec 107.8(6) as follows: 

Check for and comply with local ordinances governing the hours of operation of 
construction equipment. Do not operate motorized construction equipment from 7 :00 PM 
until the following 7:00 AM, unless prior written approval is obtained from the engineer. 
107-001 (20060512) 

8. Holiday Work Restrictions. 

Do not perform work on, nor haul materials of any kind along or across any portion of the 
highway carrying Genesee Street (CTH "C") traffic, and entirely clear the traveled way 
and shoulders of such portions of the highway of equipment, barricades, signs, lights, and 
any other material that might impede the free flow of traffic during the following holiday 
periods: 

From noon Friday, May 27,2 2016 to 6:00 AM Tuesday May 31, 2016 
From noon Friday, July 1, 2016 to 6:00 AM Tuesday, July 5, 2016. 
From noon Friday, September 2, 2016 to 6:00 AM Tuesday, September 6, 2016. 

107-005 (20050502) 

9. Information to Bidders, U.S. Army Corps of Engineers Section 404 
Permit. 
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The department has obtained a U.S. Army Corps of Engineers Section 404 permit. Comply 
with the requirements of the permit in addition to requirements of the special provisions. A 
copy of the permit is available from Waukesha County by contacting Ed Hinrichs at (262) 
548-7745. 
107-054 (20080901) 

IO.Environmental Protection 

Install and maintain proper erosion control measures throughout all phases of construction. 
Develop and submit an erosion control implementation plan (ECIP) to the DNR and the 
engineer 14 days prior to the preconstruction conference. 

Water from dewatering operations must be pumped into a properly selected and sized 
sedimentation basin before the clean/filtered water is allowed to enter any wateiway or 
wetland. The basin must remove suspended solids and contaminants to the maximum 
extent practicable. A properly designed and constructed sedimentation basin must take 
into consideration maximum pumping volume and the sedimentation rate of the soils to be 
encountered. Applicable WDNR Conservation Practice Standards (#1061 and others) are 
a tool for the contractor and engineer to reference to help in approaching maximum extent 
practicable. These standards can be found at the WDNR website: 
http://dnr.wi.gov/runoff/stormwater/techstds.htm. 

All selected sites for waste and/or bo1rnw must be adequate distance from and not within 
any waterway, wetland or floodway. Additionally, these selected sites may not impact 
fish, wildlife, endangered resources, water quality or air quality. Selected sites as well as 
temporary stockpiles must have erosion control measures (both temporary and permanent) 
installed to protect the resource. 

I I .Environmental Protection, Aquatic Exotic Species Control. 

Exotic invasive organisms such as VHS, zebra mussels, purple loosestrife, and Eurasian 
water milfoil are becoming more prolific in Wisconsin and pose adverse effects to waters 
of the state. Wisconsin State Statutes 30.07, "Transportation of Aquatic Plants and 
Animals; Placement of Objects in Navigable Waters'', details the state law that requires the 
removal of aquatic plants and zebra mussels each time equipment is put into state waters. 

At construction sites that ,involve navigable water or wetlands, use the follow cleaning 
procedures to minimize the chance of exotic invasive species infestation. Use these 
procedures for all equipment that comes in contact with waters of the state and/or infested 
water or potentially infested water in other states. 

Ensure that all equipment that has been in contact with waters of the state, or with infested 
or potentially infested waters, has been decontaminated for aquatic plant materials and 
zebra mussels prior to being used in other waters of the state. Before using equipment on 
this project, thoroughly disinfect all equipment that has come into contact with potentially 
infested waters. Use the following inspection and removal procedures (guidelines from the 
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Wisconsin Department of Natural Resources 
http://dnr.wi.gov/topic/fishing/documents/vhs/disinfection protocols.pelf for disinfection: 

• Prior to leaving the contaminated site, wash machinery and ensure that the 
machinery is free of all soil and other substances that could possibly contain 
exotic invasive species; 

• Drain all water from boats, trailers, bilges, live wells, coolers, bait buckets, 
engine compartments, and any other area where water may be trapped; 

• Inspect boat hulls, propellers, trailers and other surfaces. Scrape off any attached 
mussels, remove any aquatic plant materials (fragments, stems, leaves, seeds, or 
roots), and dispose of removed mussels and plant materials in a garbage can prior 
to leaving the area or invested waters; and 

• Disinfect your boat, equipment and gear by either: 
•Washing with ~212° F water (steam clean), or 
• Drying thoroughly for five days after cleaning with soap and water and/or high 

pressure water, or 
•Disinfecting with either 200 ppm (0.5 oz per gallon or 1 Tablespoon per gallon) 

Chlorine for 10-minute contact time or 1: 100 solution (38 grams per gallon) of 
Virkon Aquatic for 20- to 30-minute contact time. Note: Virkon is not registered 
to kill zebra mussel veligers nor invertebrates like spiny water flea. Therefore this 
disinfect should be used in conjunction with a hot water (> 104° F) application. 

Complete the inspection and removal procedure before equipment is brought to the project 
site and before the equipment leaves the project site. 
107-055 (20130615) 

12.Construction Over or Adjacent to Navigable Waters. 

Supplement standard spec 107.19 with the following: 

The Bark River is classified as a navigable waterway and is known to be used by non­
motorized watercraft. The Contract shall exclude navigation by watercraft from the 
working area by placing orange-and-white exclusion buoys (a diamond shape with a cross 
means boats are prohibited from the area) upstream and downstream of the work area in 
conformance to the U.S. Aids to Navigation System published by the U.S. Coast Guard. 
The buoys shall be considered incidental to the cofferdam item. 

A Waterway Marker Application and Permit (WDNR Form 8700-058) is required and 
must be obtained by the Contractor prior to the start of in-water work. 

13. Geotechnical Investigation Information. 

Replace standard spec 102.5(3) 2 with the following: 
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Available information relative to subsurface exploration, borings, soundings, water levels, 
elevations or profiles are available from Waukesha County by calling Ed Hinrichs, (262) 
548-7745. 

Geotechnical Engineering Services Report 
Project Design ID 14-3775(11) 
Genesee Street (CTR C) 
Mill Street to Oakwood Road 
December 5, 2014 

Review the available information to determine if it is of use. The use or not of the 
geotechnical information does not relieve performing the work in accordance to the plans 
and specifications. 

14.Contractor Notification. 

Replace standard spec 104.2.2.2(2) with the following: 

If the contractor discovers the differing condition, provide a written notice, as specified in 
standard spec 104.3.3, of the specific differing condition before ftuther disturbing the site 
and before further performing the affected work. 

104.3.2 (Vacant) 

104.3.3 Contractor Initial Written Notice 
Replace standard spec 104.3.2 and 104.3.3 with the following: 

If required by standard spec 104.2, or if the contractor believes that the department's 
action, the department's lack of action, or some other situation results in or necessitates a 
contract revision, promptly provide a written notice to the engineer. At a minimum, 
provide the following: 

A written description of the nature of the issue. 
The time and date of discovering the problem or issue. 
If appropriate, the location of the issue. 

Provide the additional information specified in standard spec 104.3.5 as early as possible 
to assist the engineer in the timely resolution of an identified issue. The engineer will not 
require, in subsequent submissions, duplication of information already provided. 

15.Notice to Contractor, Concrete Washout Containment. 

All concrete trucks shall wash out into a containment system located sufficiently away 
from the work area to prevent runoff into wetlands and drainage courses associated with 
the Bark River. A construction detail and location of the containment system shall be 
included in the Erosion Control Implementation Plan and reviewed with the project leader 
prior to use. 
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16.Notice to Contractor, Aggregate Materials. 

All base course materials shall be crushed limestone obtained from quarries. 

17.Work by Others 

There is no known regularly scheduled work along the C.T.H. "C" corridor during the time 
this Contract is under construction. 

18.Retainage 

Section 109.6.3.3 of the Standard Specifications shall be changed to read as follows: 

All retainage shall be determined in accordance with the applicable State Statutes. 

The total amount of this estimate, as determined above, will be reduced by an amount of 
five ( 5) percent for retainage. In addition, all liquidated damages and claims shall be 
deducted from this estimate. When work under this Contract has reached fifty (50) percent 
of the total Contract value, no further retainage will be held. 

When work under this Contract has been substantially completed to the extent that only 
minor or incidental operations remain to fully complete all of the work under the Contract, 
or upon completion and acceptance of the work, and pending final payment, the amount 
retained may be further reduced at the discretion of the engineer. 

Amounts will be retained from each partial payment, as necessary, to provide for the recovery 
of liquidated damages assessable against the Contract and as required to cover any claims 
against the Contract that have been filed with the DEPARTMENT pursuant to Chapter 779 of 
the Wisconsin Statutes prior to payment of this estimate. 

19. Erosion Control 

Subsection 107.20 of the Standard Specifications is hereby supplemented with the 
following: 

"The Contractor shall pursue operations in a timely and diligent manner, continuing all 
construction operations methodically from the initial topsoil stripping operations through 
the subsequent grading, and re-topsoiling the disturbed areas to minimize the period of 
exposure to possible erosion. 

Re-topsoiling of graded areas, as designated by the engineer, shall be done immediately 
after grading is completed within those areas during the various stages of construction. All 
topsoiled areas shall be fertilized, seeded, and mulched, or sodded as required within ten 
(10) working days after the placement of topsoil. 

All erosion control stabilization shall be in place and functional at the time of completion 
of the project and as directed by the engineer." 
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20.Excavation Below Subgrade. 

Organic soils have been identified within the project limits and excavation below subgrade 
is required. The actual limits to be excavated shall be determined in the field by the 
engineer based upon the observed presence of unsuitable soils or on the basis of the results 
of proof rolling the earth subgrade. The depth of excavation may be adjusted depending 
on the conditions found in the field and the proof rolling results. 

To gain acceptance of the subgrade, the Contractor, in the presence of the engineer, shall 
proof roll all roadways in accordance with Article 32 - Proof Rolling. 

Excavation below subgrade found necessary and required after the completion of the rough 
grading operations shall be in accordance with the pertinent requirements of Subsections 
205.3.4 and 205.5.5 of the Standard Specifications. 

Paragraph 2 of Subsection 205.5.2 shall be changed to read as follows: 

"Excavation Below Subgrade performed either before or after rough grading operations 
are complete will be paid for at the Contract unit price for Excavation Common." 

21. Pulverize and Relay. 

A. Description 

The work under this item shall consist of constructing base course by pulverizing in 
place the existing asphaltic pavement and relaying the pulverized material over the 
existing roadbed. All work shall be in accordance with Section 325 of the Standard 
Specifications and as hereinafter modified. 

B. Construction Methods 

The existing asphaltic surface shall be pulverized full depth and to a minimum of 97 
percent passing a 2-inch screen. The Contractor shall exercise due care to minimize the 
amount of crushed aggregate base course which is disturbed by the pulverizing process. 
Where the proposed pavement width exceeds the existing pavement width, the existing 
shoulder material may be pulverized provided the material is acceptable to the County. 

After pulverizing, the material shall be distributed and placed using a paver or grader, or 
a combination of a paver and a grader, equipped with automatic cross-slope control. 
Where the proposed pavement width exceeds the existing pavement width, pulverized 
shoulder material shall be evenly dispersed across the entire roadway width. 

The pulverized material shall be immediately compacted in the following sequence: first 
with either a rubber tired roller or vibratory pads foot roller, and second with a vibratory 
steel roller. Each layer shall be compacted to the extent required for Standard 
Compaction in Section 301 and 305 of the Standard Specifications. The compaction 
equipment shall be as follows: 
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For a compacted depth of pulverized material, up to 6-inches, compaction equipment 
shall be in accordance with Section 301 of the Standard Specifications. 

For a compacted depth of pulverized material, greater than 6-inches and up to 8-inches, a 
minimum 25 ton rubber tired roller with 90 psi tire pressure or 25,000 lb. pads foot 
vibratory roller, and a minimum 8 ton vibratory steel roller shall be used. 

For compacted depths of greater than 8-inches, split lift, compaction according to the 
above-described methods will be required. 

At the completion of each working day, the ends of the pulverized and relayed asphaltic 
pavement shall be as adjacent as practical for both traffic lanes. 

22. Railing Steel Type NY4 B-67-358, Item 513.7084.01 

A Description 
This special provision describes fabricating, galvanizing, coating and installing railing in 
accordance with standard spec 506, 513 and 517 and the plan details, as directed by the 
engineer, and as hereinafter provided. 

B Materials 
All materials for railing shall be new stock, free from defects impairing strength, durability 
and appearance. Galvanize and coat railing assemblies with a two-coat system. Bubbles, 
blisters and flaking in the coating will be a basis for rejection. 

Bl Coating System 

Bl.1 Galvanizing 
Fabricate railings to meet the requirements of ASTM A385. After fabrication, blast clean 
steel railing assemblies per SSPC-SP6 and galvanize according to ASTM A123. Drill vent 
holes in members as required to facilitate galvanizing and drainage. Show location and 
size of vent holes on the shop drawings. Remove all burrs at component edges, comers 
and at holes and chamfer sharp edges before galvanizing. Condition any thermal cut edges 
before blast cleaning by shallow grinding or other cleaning to remove any hardened 
surface layer. Remove all evident steel defects exposed in accordance to AASHTO M 160 
prior to blast cleaning. Lumps, projections, globules, or heavy deposits of galvanizing, 
which will provide surface conditions that when coated will produce unacceptable 
aesthetic and/or visual qualities, will not be permitted. Water quenching and chromate or 
other passivating treatments will not be permitted. 

Bl.2 Two Coat System 
After galvanizing, coat all exterior surfaces of steel railing assemblies and inside of rail 
elements at field erection and expansion joints with a two coat system as hereinafter 
provided. 
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Clean all galvanized surfaces to be coated per SSPC-SP 1 to remove chlorides, sulfates, 
zinc salts, oil, dirt, organic matter and other contaminants. Brush blast clean the cleaned 
surface per SSPC-SP16 to create a slight angular surface profile per manufacturer's 
recommendation (1 mil minimum, 1.5 mils maximum) for adhesion of the tie coat. 
Remove wet storage stains prior to blasting per SSPC-SP16. Perform brush blasting at an 
angle of 30 to 60 degrees to the surface using air pressure no greater than 50 psi, and a soft 
abrasive such as Garnet. Steel shot and angular iron blasting grit will not be pennitted. 
Brush blast the surface to produce a matte silver appearance. When brush blasting do not 
fracture the galvanized finish or remove any dry film thickness. Prior to application of the 
tie-coat, remove visible deposits of oil, grease and other contaminates from the surface per 
SSPC-SPl, and clean the brush blasted surface of dust, dirt and loose residue in 
accordance to standard spec 51 7. 

After cleaning and within 8 hours of blasting, apply a tie coat from an approved coating 
system that is specifically intended to be used on a galvanized surface, per manufacturer's 
recommendations. The tie coat shall etch the galvanized rail and prepare the surface for the 
top coat. Apply a top coat per manufacturer's recommendations, matching the specified 
color shown on the plans. Use an approved top coat that is resistant to the effects of the 
sun and is suitable for a marine environment. The tie and top coats should be of 
contrasting colors, and come from the same manufacturer. 

Ensure that the coating manufacturer reviews the process to be used for surface 
preparation and application of the coating system with the coating applier. The review 
shall include a visit to the facility performing the work if requested by the coating 
manufacturer. Provide written confirmation, from the coating manufacturer to the 
engineer, that the review has taken place and that issues raised have been addressed before 
beginning coating work under the contract. 

Use one of the qualified coating manufacturers and products given below. An equivalent 
system may be used with the written approval of the engineer. 
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Dry Film Min. Time1 

Minimum Between 
Thickness Coats 

Manufacturer Products (mils) (hours) 
Sherwin Williams Recoatable Epoxy Primer 2.0 to 4.0 6 
1051 Perimeter B67-5 Series I B67V5 
Drive 
Suite 710 Acrolon 218 HS 2.0 to 4.0 NA 
Schaumburg, IL Polyurethane, B65-650 
60173 
847-330-1562 

Carbo line Rustbond Penetrating 1 36 
350 Hanley Sealer FC 
Industrial Carboguard 60 4.0 to 6.0 10 
St. Louis, MO Carboguard 635 4.0 to 6.0 1 
63144 
314-644-1000 Carbothane 133 4 NA 

LH(satin) 

Wasser Comoration MC-Fen-ox B 100 3.0 to 5.0 8 
4118 B Place NW 
Suite B MC-Luster 100 2.0 to 4.0 NA 
Auburn, WA 98001 
253-850-2967 

PPG Protective and Amercoat 399 3.0 to 5.0 3 
Marine Coatings 
P.O. Box 192610 Amercoat 450H 2.0 to 4.0 NA 
Little Rock, AR 
72219-2610 
414-339-5084 

1 Time is dependent on temperature and humidity. Contact manufacturer for more 
specific information. 

B2 Shop Drawings 
Submit shop drawings showing the details of railing construction. Show the railing height 
post spacing, rail location, weld sizes and locations and all dimensions necessary for the 
construction of the railing. Show location of shop rail splices, field erection joints and 
expansion joints. State the name of the coating manufacturer and the product name of the 
tie coat and top coat used along with the color. State the size and material type used for all 
components. Also show the size and location of any vent or drainage holes provided. 

C Construction 

14-3775(11) Genesee Street (Mill Street to Oakwood Road) 17 of 46 



Cl Delivery, Storage and Handling 
Deliver material to the site in an undamaged condition. Upon receipt at the job site, 
thoroughly inspect all materials to ensure that no damage occurred during shipping or 
handling and conditions of materials is in conformance with these specifications. Handle 
coated railing in accordance to standard spec 517. If coating is damaged, repair or replace 
railing assemblies to the approval of the engineer at no additional cost to the owner. 
Carefully store the material off the ground to ensure proper ventilation and drainage. 
Exercise care so as not to damage the coated surface during railing installation. No field 
welding, field cutting or drilling will be permitted without the approval of the engineer. 

C2 Touch-up and Repair 
For minor damage caused by shipping, handling or installation to coated surfaces, touch­
up the surface in conformance with the manufacturer's recommendations and conforming 
to ASTM A 780. If damage is excessive, replace the railing assembly at no additional cost 
to the owner. Provide the engineer with a copy of the manufacturer's recommended repair 
procedure and materials before repairing damaged coatings. 

23. Railing Pedestrian, Item 513.7084.02 

A Description 
This special provision describes fabricating, galvanizing, coating and installing railing in 
accordance with standard spec 506, 513 and 51 7 and the plan details, as directed by the 
engineer, and as hereinafter provided. 

B Materials 
All materials for railing shall be new stock, free from defects impairing strength, durability 
and appearance. Galvanize and coat railing assemblies with a two-coat system. Bubbles, 
blisters and flaking in the coating will be a basis for rejection. 

Furnish grade A, A-FA, A-S, A-T, A-IS, or A-IP concrete conforming to 501.2. 

Bl Coating System 

Bl.l Galvanizing 
Fabricate railings to meet the requirements of ASTM A385. After fabrication, blast clean 
steel railing assemblies per SSPC-SP6 and galvanize according to ASTM A123. Drill vent 
holes in members as required to facilitate galvanizing and drainage. Show location and 
size of vent holes on the shop drawings. Remove all burrs at component edges, comers 
and at holes and chamfer sharp edges before galvanizing. Condition any thermal cut edges 
before blast cleaning by shallow grinding or other cleaning to remove any hardened 
surface layer. Remove all evident steel defects exposed in accordance to AASHTO M 160 
prior to blast cleaning. Lumps, projections, globules, or heavy deposits of galvanizing, 
which will provide surface conditions that when coated will produce unacceptable 
aesthetic and/or visual qualities, will not be permitted. Water quenching and chromate or 
other passivating treatments will not be permitted. 
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Bl.2 Two Coat System 
After galvanizing, coat all exterior surfaces of steel railing assemblies and inside of rail 
elements at field erection and expansion joints with a two coat system as hereinafter 
provided. 

Clean all galvanized surfaces to be coated per SSPC-SPl to remove chlorides, sulfates, 
zinc salts, oil, dirt, organic matter and other contaminants. Brush blast clean the cleaned 
surface per SSPC-SP 16 to create a slight angular surface profile per manufacturer's 
recommendation (1 mil minimum, 1.5 mils maximum) for adhesion of the tie coat. 
Remove wet storage stains prior to blasting per SS PC-SP 16. Perform brush blasting at an 
angle of 30 to 60 degrees to the surface using air pressure no greater than 50 psi, and a soft 
abrasive such as Garnet. Steel shot and angular iron blasting grit will not be permitted. 
Brush blast the surface to produce a matte silver appearance. When brush blasting do not 
fracture the galvanized finish or remove any dry film thickness. Prior to application of the 
tie-coat, remove visible deposits of oil, grease and other contaminates from the surface per 
SSPC-SPl, and clean the brush blasted surface of dust, dirt and loose residue in 
accordance to standard spec 517. 

After cleaning and within 8 hours of blasting, apply a tie coat from an approved coating 
system that is specifically intended to be used on a galvanized surface, per manufacturer's 
recommendations. The tie coat shall etch the galvanized rail and prepare the surface for the 
top coat. Apply a top coat per manufacturer's recommendations, matching the specified 
color shown on the plans. Use an approved top coat that is resistant to the effects of the 
sun and is suitable for a marine environment. The tie and top coats should be of 
contrasting colors, and come from the same manufacturer. 

Ensure that the coating manufacturer reviews the process to be used for surface 
preparation and application of the coating system with the coating applier. The review 
shall include a visit to the facility perfonning the work if requested by the coating 
manufacturer. Provide written confirmation, from the coating manufacturer to the 
engineer, that the review has taken place and that issues raised have been addressed before 
beginning coating work under the contract. 

Use one of the qualified coating manufacturers and products given below. An equivalent 
system may be used with the written approval of the engineer. 
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Manufacturer 
Sherwin Williams 
1051 Perimeter 
Drive 
Suite 710 
Schaumbmg, IL 
60173 
847-330-1562 

Carbo line 
350 Hanley 
Industrial 
St. Louis, MO 63144 
314-644-1000 

Products 
Recoatable Epoxy 
Primer 
B67-5 Series I B67V5 

Acrolon 218 HS 

Polyurethane, B65-650 

Rustbond Penetrating 
Sealer FC 
Carboguard 60 
Carboguard 635 

Carbothane 133 
LH(satin) 

Wasser Corporation MC-Ferrox B 100 
4118 B Place NW 
Suite B MC-Luster 100 
Auburn, WA 98001 
253-850-2967 

PPG Protective and Amercoat 399 
Marine Coatings 
P.O. Box 192610 Amercoat 450H 
Little Rock, AR 
72219-2610 
414-339-5084 

Dry Film 
Minimum 
Thickness 

(mils) 
2.0 to 4.0 

2.0 to 4.0 

1 

4.0 to 6.0 
4.0 to 6.0 

4 

3.0 to 5.0 

2.0 to 4.0 

3.0 to 5.0 

2.0 to 4.0 

Min. Time1 

Between 
Coats 

(hours) 
6 

NA 

36 

10 
1 

NA 

8 

NA 

3 

NA 

1 Time is dependent on temperature and humidity. Contact manufacturer for more 
specific information. 

B2 Shop Drawings 
Submit shop drawings showing the details of railing construction. Show the railing height 
post spacing, rail location, weld sizes and locations and all dimensions necessary for the 
construction of the railing. Show location of shop rail splices, field erection joints and 
expansion joints. State the name of the coating manufacturer and the product name of the 
tie coat and top coat used along with the color. State the size and material type used for all 
components. Also show the size and location of any vent or drainage holes provided. 

C Construction 

Cl Delivery, Storage and Handling 
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Deliver material to the site in an undamaged condition. Upon receipt at the job site, 
thoroughly inspect all materials to ensure that no damage occurred during shipping or 
handling and conditions of materials is in conformance with these specifications. Handle 
coated railing in accordance to standard spec 517. If coating is damaged, repair or replace 
railing assemblies to the approval of the engineer at no additional cost to the owner. 
Carefully store the material off the ground to ensure proper ventilation and drainage. 
Exercise care so as not to damage the coated surface during railing installation. No field 
welding, field cutting or drilling will be permitted without the approval of the engineer. 

C2 Touch-up and Repair 
For minor damage caused by shipping, handling or installation to coated surfaces, touch­
up the surface in conformance with the manufacturer's recommendations and conforming 
to ASTM A 780. If damage is excessive, replace the railing assembly at no additional cost 
to the owner. Provide the engineer with a copy of the manufacturer's recommended repair 
procedure and materials before repairing damaged coatings. 

C3 Concrete Bases 
Construct concrete bases according to section 654.3 of the standard specifications and as 
shown in the plan details. Locate bases as shown on the plans or as directed by the 
Engineer. 

24.Removing Signs and Posts Type II. 

Stockpile all Signs Type II and metal posts that are removed within the project limits for 
salvage by Waukesha County. Contact Pete Chladil 262-548-7843 for pickup of signs and 
posts. 

25.Fence Safety 

A Description 
This special provision describes furnishing and installing a plastic fence at locations shown 
on the plans and as hereinafter provided. 

B Materials 
Furnish notched conventional metal "T" or "U" shaped fence posts. 

Furnish fence fabric meeting the following requirements. 

Color: 
Roll Height: 
Mesh Opening: 
Resin/Construction: 
Service Temperature: 
Tensile Yield: 
Ultimate Tensile Strength: 
Elongation at Break(%): 
Chemical Resistance: 

International orange (UV stabilized) 
4 feet 
1 inch min to 3 inch max 
High density polyethylene mesh 
-60° F to 200° (ASTM D648) 
Avg. 2000 lb per 4 ft. width (ASTM D638) 
Avg. 3000 lb per 4 ft. width (ASTM D638) 
Greater than 100% (ASTM D638) 
Inert to most chemicals and acids 
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C Construction 
Drive posts into the ground 12 to 18 inches. Space posts at 7 feet. 

Use a minimum of three wire ties to secure the fence at each post. Weave tension wire 
through the top row of strands to provide a top stringer that prevents sagging. 

Overlap two rolls at a post and secure with wire ties. 

D Measurement 
The DEPARTMENT will measure Fence Safety by the linear foot along the base of the 
fence, center-to-center of posts. 

E Payment 
The DEPARTMENT will pay for measured quantities at the Contract unit price under the 
following bid item: 

ITEM NUMBER 
616.0700.S. 

DESCRIPTION 
Fence Safety 

UNIT 
LF 

Payment is full compensation for furnishing and installing fence and posts; maintaining the 
fence and posts in satisfactory condition; and for removing and disposing of fence and 
posts at project completion. 
616-030 (20070510) 

26.Borrow Site and Disposal Sites 

Subsections 628.4.12 and 628.5.12 of the Standard Specifications are amended as follows: 

"All erosion control items acceptably furnished and placed on borrow sites and material 
disposal sites in accordance with the Contractor's erosion control implementation plan, 
and at the request of the engineer, will not be measured for payment. The cost of 
furnishing and placing these items shall be incidental to the item of common excavation." 

27. Landscape Planting Surveillance and Care Cycles 

If the care specialist fails to perform any of the required care cycles as specified in 
subsection 632.3.19.1 of the Standard Specifications, the Department will assess daily 
damages in the amount of $300 to cover the cost of perfo1ming the work with other forces. 
The Department will assess these damages for each day the requirements of the care cycle 
remain incomplete, except when the engineer extends the required time period. 
632-005 (20070510) 

28.Geotextile Fabric Type SR. 

The work under this item shall be in accordance to the pertinent requirements of standard 
spec 645 and as hereinafter provided. 
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Modify standard spec 645.2.5 (1) to include the following: 

Furnish an integrally formed extruded polypropylene biaxial geogrid with an aperture size 
of 25mm X 33 mm and a minimum rib thickness of 0.76 mm. Acceptable products 
include Tensar BX-1100, US Fabrics BaseGrid 11, ADS BX114GG, Mirafi BXGllO, 
Propex Gridpro BXPll, Syntec SBXll or other equivalent product approved by the 
Department for subgrade stabilization. 

29.Lighting Systems, General 

A General 
Amend Sections 651, 652, 653, 654, 655, 656, 657 and 659 of the Standard Specifications 
as follows. 

B Splices 
B.1 Lighting units: 
Splices shall accept (4) #14-#2 conductors, be underground/overhead rated and include gel 
filled hinged splice closure. Utilize NSI Easy-Splice Gel Tap Splice Kit series connectors 
(ESGTS-2), or equal by Burndy or Thomas & Betts. Split bolts are not allowed. 

B.2 Pull boxes: 
Splices shall accept quantity and size of conductors required at individual pull boxes 
(which may be of differing configurations), be direct burial and UL50 submersible rated. 
Utilize NSI Polaris Blue series multi-cable connectors, or equal by Bumdy or Thomas & 
Betts. Split bolts are not allowed. No splices are allowed in pull boxes, unless indicated on 
the plans. 

C Threaded Fasteners 
All threaded fasteners (i.e. anchor bolts, screws, bolts, etc.) shall be liberally coated with 
an approved anti-seize compound, excess shall be wiped off. Excepting fasteners inside 
control cabinets, fasteners up to half an inch in diameter shall be stainless steel. 

D Circuit Identification 
Color coding shall be accomplished by use of cable jackets' of the proper color. All tails 
of all splices shall be coded. Secondary distribution circuits shall be color-coded as shown 
on the plans; the ground conductor shall be green. 

Each and every accessible location of underground cable in control cabinet, pull boxes and 
pole bases (handholes) shall have a permanent weatherproof white nylon tag with TYPED 
1,4'' black lettering identifying the cabinet, conductor circuit number (i.e. "RK-1 "). 

E Utility Coordination 
Coordinate with WE ENERGIES for installation/connection of the new electrical service 
to the new lighting control cabinet. 
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30. Approved Electrical Materials Listing and Updates to the Standard 
Electrical Specifications 

A. APPROVED ELECTRICAL MATERIALS LIST 

651.3 Rust, Conosive and anti-seize compound: 
Hightemp-E-Z Break (Markal) 
Never-seez (marine grade) 
LPS 100 Lubriplate 

652.3.1.l (c) PVC Protective Caps or Plugs: 
U.L. Listed 

654.2.1 Pre-Cast Bases: (None are approved for let Contract work at this time.) 

655.3.7 Secondary-In line Fuse Assembly: 
Buss 
Little fuse 
Gould Shawmut 

655.3.8 - 659.3.2 Electrical Tape (Vinyl) 
3M-33+ 
Plymouth 
Okonite 

656.2.5 Main Lugs Only Pedestal Service: 
Check with Utility Company 

31.Pull Boxes Steel 24x42-Inch, Item 653.0140 

Supplement Section 653 of the Standard Specifications with the following: Extend a 2" 
PVC drain pipe from the pull box to the nearest ditch or storm sewer. 

This modifies a standard item. 

32.Electrical Service Meter Breaker Pedestal, Item 656.0200 

Supplement Section 656 of the Standard Specifications with the following: 

The Contractor shall apply for electrical service in the name of Waukesha County and 
Waukesha County will pay for all required utility extension fees. 

This modifies a standard item. 

33. Lighting Control Cabinet 120/240 24-Inch, Item 659.2124 

A Description 
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This special provision describes furnishing and installing lighting control cabinet and 
concrete base as shown on the plans and hereinafter provided. The meter pedestal shall be 
paid for under a separate item. 

B Materials 
B.1 Contactor 
A coil capable of operating at the nominal voltage specified. The Contractor shall be 
Square D LG series or equal by Cutler-Hammer or General Electric in a NEMA 1 
enclosure with cover mounted hand-off-auto switch (with legend plate) - switch in 
separate enclosure is not allowed. Provide "LIGHTING CONTACTOR" engraved 
identification on cover of enclosure. 

B.2 Photocell 
Provide a button type photocell that is rated for 1500W with 30-60 second delay between 
"on-off' operations. 

B.3 Panel 
The load center shall be in a NEMA 1 enclosure as manufactured by Square D - NQOD 
(14" wide x 15" high) or equal by Cutler-Hammer or General Electric. Provide copper 
ground and split neutral bus bars in addition to copper bus bars. Provide bolt-on, thermal­
magnetic circuit breakers that clearly indicate ON, OFF or TRIPPED position in the panel. 

B.4 Enclosure 
Provide a custom NEMA 4X enclosure made from .125" Type 5052-H32 aluminum size 
as indicated on the plans. Provide a double flanged doorframe. Provide stainless steel for 
all exterior hardware. Provide a 3/4" diameter stainless steel door handle with three point 
latching system and hasp. Provide a natural aluminum mounting panel at back (interior) of 
enclosure. Do not provide louvers. Cabinet shall be secured by a integral Corbin key lock 
- furnish 5 keys to the Owner. The enclosure shall have a natural satin aluminum finish. 
Provide an enclosure manufactured by APX Enclosures, Cleveland Manufacturing or 
Southern Manufacturing. NO manufacturer identification plaques/tags shall be visible on 
the exterior of the cabinet. Cabinet not to exceed size shown on the plans. 

B.5 Field Wiring Termination Blocks 
All connections from the field wiring to equipment in the lighting control cabinet shall be 
made through termination blocks. Provide quantity of channel mount NEMA rated, box 
lug, single terminal blocks as indicated on plans that are capable of holding #12 to #1/0 
wire for power, neutral and grounding connections. The terminal blocks shall be mounted 
on a mounting channel (cut to appropriate length) with end anchors and an end barrier. 
Each terminal block shall have a typed label indicating the appropriate circuit number, 
neutral ('N') or ground ('G') wire connected to block; handwritten numbers and letters are 
not acceptable means of identification. 

B.6 Surge Arrester 
A surge suppressor shall protect the panel. The TVSS shall provide all modes of surge 
protection, meet UL1449 Second Edition with 26KA per mode and 78KA per phase surge 
current, contain LED line indicators, 5-year warranty, and dimensions of 7.5"H x 4.25"W 
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x 4.0"D. Connect the surge suppressor to the branch circuit breaker as indicated on the 
plans. The surge arrester shall be equal to Intermatic EH Series or equal by Cutler­
Hammer or LEA. 

B.7 Concrete Base 
Conform to Section 654.2 of the Standard Specification and the plans. 

C Construction 
Use a UL 508 Listed Panel Builder to assemble the lighting control cabinet. Assemble the 
lighting control cabinet with all of its electrical components, wiring and parts in a neat and 
orderly fashion and as shown on the plans. Pretest the cabinet prior to shipment to the site. 
Panel Builder shall apply UL label inside cabinet. 

Mount all equipment to panel in enclosure. Train the cables in straight horizontal and 
vertical directions and be parallel next to and adjacent to other cables whenever possible. 
Install wiring in slotted wireway between terminal strip, contactor and panelboard. Secure 
all remaining wiring using screw attachment type straps; adhesive type will not be 
allowed. 

Surge arresters shall be installed to allow LED indicator(s) to be readily visible when 
viewing inside of cabinet. Connect the surge arrester to the branch circuit breaker as 
indicated on the plans. 

Install photocell in the overhang of the control cabinet facing down and apply silicon caulk 
to maintain integrity of the enclosure. 

Make all connections from the field wiring to equipment in the lighting control cabinet 
through termination blocks. 

Construct concrete base in conformance with Section 654.3 of the Standard Specifications 
and as shown on the plans. 

D Measurement 
The DEPARTMENT will measure the Lighting Control Cabinet as each individual unit 
acceptably completed. 

E Payment 
The DEPARTMENT will pay for measured quantities at the Contract unit price under the 
following bid item: 

ITEM NUMBER 
659.2124 

DESCRIPTION 
Lighting Control Cabinet 
120/240 24-Inch 

UNIT 
Each 

Payment is full compensation for photocontrol, contactors, panel, termination blocks, 
surge arrester, enclosure, grounding and electrical components, concrete base; and for all 
labor, tools, equipment and incidentals necessary to complete the work. 
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34.Storm Water Pond Outlet Control Structure, Item SPV.0060.101 

A Description 
The work of this item includes constructing storm water pond outlet structures shown on 
the plans and in accordance with Sections 611 of the Standard Specifications. It shall 
include furnishing all necessary materials to complete the items in accordance with the 
plans, specifications and contract 

B (Vacant) 

C (Vacant) 

D Measurement 
The department will measure Storm Water Pond Outlet Control Structure as each 
individual unit acceptably completed. 

E Payment 
The department will pay for measured quantities at the contract unit price under the 
following bid items: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.101 Storm Water Pond Outlet Control Structure Each 

Payment for the Storm Water Pond Outlet Control Structure is full compensation for 
providing all labor, tools, equipment, and incidentals necessary to complete the contract 
work. 

35.Excavation for Plant Beds, Item SPV.0035.601 

A Description. 

This work consists of providing all materials, labor, and equipment required to excavate 
landscape beds as shown per plans. 

C. Construction. 

The Contractor shall excavate planting areas as shown on the drawings. Before excavating 
for plant pits and beds, ensure that the areas conform to the specified lines and grades. On 
slopes steeper than 4H: 1 V, excavate pits no more than 5 days in advance of planting. 

Excavate pits for balled and burlapped plants to a minimum of 2 times the width of the 
root ball and no deeper than the root ball as measured from the bottom of the trunk flare to 
the bottom of the ball. Excavate pits for containerized plants to a minimum of 2 times the 
width of the container and no deeper than the actual height of the root mass within the 
container. Ensure that side slopes of all pits taper down from the rim of the pit to the outer 
edge of the bottom of the ball. Ensure that the sides of the pits are loosened and roughened 
to promote root penetration. 
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For seedlings, vines, groundcovers and perennials excavate pits to a minimum of 12-inches 
diameter and 12-inch depth. 

Excavated planting holes that will be left open when work is not in progress or pose an 
immediate and considerable hazard to pedestrian or vehicles shall be adequately 
barricaded with appropriate warning devices. 

D. Measurement and Payment. 

The completed work, as described, will be measure and paid for using the pay item: 

ITEM NUMBER 
SPV.0035.601 

DESCRIPTION 
Excavation for Plant Beds 

36. Backfill for Plant Beds, Item SPV.0035.602 

A Description. 

UNIT 
CY 

This work consists of providing all materials, labor, and equipment required to amend soil 
for landscape beds including weed control, applying and incorporating compost and 
fertilizer to landscape beds, transplanted tree beds and newly planted trees pits as shown 
per plans. This work must be done as described in sections 625 and 632 of the Standard 
Specification for Construction and as directed by the Engineer with the following 
amendments or additions. 

B Materials. 

All planting methods and materials must be in accordance with sections 625 and 632 of the 
Standard Specification for Construction and the planting details shown on the plans except 
that prepared soil for landscape beds and planted tree pits must consist of a mixture of 
compost as described below. 

1. Compost. The compost must be a mature/ stabilized, humus-like material derived from 
the aerobic decomposition of yard clippings or other materials as designated 
compostable as defined in 1994 PA 451, Part 115 and must be in compliance with all 
federal and state laws. The compost must have a dark brown or black color, be capable 
of supporting plant growth without ongoing addition of fertilizers or other soil 
amendments and must not have an objectionable odor. It must be free of plastic, glass, 
metal and other physical containments, as well as viable weed seeds and other plant 
parts capable of reproducing (except airborne weed species). The compost moisture 
content must be such that no viable free water or dust is produced when handling it. 
The preferred moisture percent for finished compost is 40-50 percent. 

2. Debris. All trash will become the property of the Contractor and removed at the 
Contractor's expense from the right-of-way. 

Table 1: Compost Requirements 
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Parameters Reported as (units of measure)(a) Compost material to be left 
un-veaetated 

pH pH units (TMECC 04.11-A) 6.0- 8.5 

Soluble Salt 
Concentration 

dS/m (mm hos/cm) (TMECC 04.10-A) Maximum 5 (electrical 
conductivity) 

Moisture Content %, wet weight basis (TMECC 03.09A) 30-60 

Organic Matter 
%, dry weight basis (TMECC 05.07-A) 25-65 

Content 

Medium Grade 2 inch 100% 

Particle Size 
% passing a selected mesh size, dry 1 inch 90% minimum 

(aggregate size) 
weight basis (TMECC1 02.02-B) 3/4 inch 65% minimum 

1/4 inch 50% maximum 
Fine Grade % passing a selected mesh size, dry 

3/4 inch or smaller 98% Particle Size weight basis (TMECC1 02.02-B) 
minimum (aaaregate size) 

Stability Carbon mg CO -C per g OM per day 
Dioxide Evolution 2 <8 
Rate (TMECC 05.08-B) 

Maturity Seed %, compared to control ;:: 80% (Only applicable with 

germination (TMECC 05.05-A) erosion control composts to 
be seeded) 

Trace 
ppm (mg/kg) on dry weight basis Meets US EPA Part 503 EQ Elements/Heavy 

Metals 
(TMECC 04.06): Concentration Limits 

Salmonella < 3 MPN/4 grams 

Pathogens MPN/4 grams or MPN/gram of total of total solids or Fecal 
solids (TMECC 07.01-B) Coliform <1000 MPN/gram of 

total solids 
Inert contamination 

%, dry weight (TMECC 03.08-A) < 1.0%(no visible plastic, 
(man-made) glass or metal allowed) 
a. Based on Test Methods for the Examination of Composting and Compost (TMECC) standard 
listed. 

C. Construction. 

1. Weed Control. The work of weed control is required to eliminate the weed competition 
from the compost amended planting areas and is included and paid for as part of this 
special provision. The Contractor is responsible for achieving and maintaining weed 
control at no extra cost to the Department, in all compost amended soil areas as shown 
on plans. 

2. Compost Amended Soil Application - Medium Grade. Apply medium grade compost 
and fertilizer to all landscape bed areas, transplanted tree beds and newly planted tree 
pits according to compost requirements (Table 1 ). Apply compost and fertilizer mix 
uniformly over the existing site soil to a depth of 3 inches. Incorporate uniformly with 
existing soil to a depth of 12 inches using a rotary tiller or other approved equipment in 
landscape beds area only. 

14-3775(11) Genesee Street (Mill Street to Oakwood Road) 29of46 



D. Measurement and Payment. 

The completed work, as described, will be measure and paid for using the pay item: 

ITEM NUMBER 
SPV.0035.602 

DESCRIPTION 
Backfill for Plant Beds 

37.Portable Temporary Signal Unit, Item SPV.0060.301 

A Description 

UNIT 
CY 

This special provision describes installing, adjusting (location, aimmg and timing), 
maintaining and relocating as necessary an interconnected self-contained portable 
temporary signal system for the duration of the contract. 

B (Vacant) 

C Construction 
Locate portable temporary signal units as shown on the plans or as directed by the 
Engineer. 

D Measurement 
The department will measure Portable Temporary Signal Unit as each individual unit 
acceptably completed. 

E Payment 
The depaitment will pay for measured quantities at the contract unit price under the 
following bid items: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.301 Portable Temporary Signal Unit Each 

Payment for the Portable Temporary Signal Unit is full compensation for providing all 
labor, tools, equipment, and incidentals necessary to complete the contract work. 

38.Concrete Endwall 2X60 RCP, Item SPV.0060.401 

A Description 
This special provision describes constructing a concrete headwall for double 60" concrete 
pipes installed at the mill race channel. 

B Materials 

Furnish grade A, A-FA, A-S, A-T, A-IS, or A-IP concrete conforming to 501.2. 
Furnish HS reinforcement conforming to 505.2. 

C Construction 
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Construct Concrete Endwall 2X60 RCP according to section 504.3 of the standard 
specifications and as shown in the plan details. Locate endwalls as shown on the plans or 
as directed by the Engineer. 

D Measurement 
The department will measure Concrete Endwall 2X60 RCP as each individual unit 
acceptably completed. 

E Payment 
The department will pay for measured quantities at the contract unit price under the 
following bid items: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.401 Concrete Endwall 2X60 RCP Each 

Payment is full compensation for providing all materials; for all excavating, backfilling, 
disposing of surplus material; and for furnishing all labor, tools, equipment, and 
incidentals necessary to complete the contract work. 

39. Decorative Lighting Pole, Item SPV.0060.501 

A Description 
Furnish and install decorative lighting poles in accordance with the applicable provisions 
of the Standard Specifications and as shown on the plans and hereinafter provided. 

B Materials 
All materials shall be consistent with the existing street lighting on Genesee Street. 

Supplier: Graybar Electric 
Brian Stamer, brian.stamer@graybar.com 
650 S. 1 OS th Street 
West Allis, WI 53214 
(414) 607-7700 

Pole Specifications: 
Catalogue No: KCH12-G-S52-RBP-140(35/75) 

Section: 
Color: 
Finish: 
Pole Top: 
Bole Butt: 

C/W DR-LRT-FH (See Special Pay Item Below) 
Octagonal (Spun Concrete Pole) 
Oriental Jade 
Polished 
7" FL/FL 
16" FL/FL 

Pole Length: 12'-0" 
Approx Wt: 745 lbs 
Anchor Bolts: 03/4" X 27" lg Galvanized Anchor 
Raceway: Min 3" Raceway from BP to HH Box 

Min 1-1/8" HH to Pole Top 
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C Construction 
Installation of this item shall conform to section 657.3 of the Standard Specifications or as 
modified above in the section titled Lighting Systems, General. 

D Measurement 
The DEPARTMENT will measure the Decorative Lighting Pole as each individual pole 
acceptably installed. 

E Payment 
The DEPARTMENT will pay for measured quantities at the Contract unit price under the 
following bid item: 

ITEM NUMBER 
SPV.0060.501 

DESCRIPTION 
Decorative Lighting Pole 

UNIT 
Each 

Payment for the Decorative Lighting Pole is full compensation for providing poles 
including grounding lugs and related mounting hardware; for hardware and fittings 
necessary to install the pole; for leveling shims; for installing identification plaques; and 
for corrosion prevention. 

40. LED Luminaires and Accessories, Item SPV.0060.502 

A Description 
Furnish and install LED luminaire and accessories in accordance with the applicable 
provisions of the Standard Specifications and as shown on the plans and hereinafter 
provided. 

B Materials 
All luminaries and accessories shall be consistent with the existing street lighting on 
Genesee Street. 

Supplier: Graybar Electric 
Brian Stamer, brian.stamer@graybar.com 
650 S. 108th Street 
West Allis, WI 53214 
(414) 607-7700 

Luminaire Specifications: 
Catalogue No: 

Optical Design: 
IES Class: 
Wattage: 
Light Source: 
Line Voltage: 
Downlight: 
Optical Chamber: 

K601-T-P2FL-II-70/150(SSL) 
8070/80126-120:277-F2 
LED Array 
Type II 
70W (8070 Series), 150 W (80126 Series) 
Solid State Lighting 
120:277V 
Solid Bottom 
None 
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Powdercoat: Textured Black 
Options: Brass F2 Finial, Decorative Struts 

Accessories: 
Stresscrete Flag Holder & Bracket (1 per pole) 
Stresscrete Ladder Rests (2 per pole) 
Stresscrete Banner Supports (2 per pole) 

C Construction 
Installation of this item shall conf01m to section 659.3 of the Standard Specifications or as 
modified above in the section titled Lighting Systems, General. 

D Measurement 
The DEPARTMENT will measure the LED Luminaires and Accessories as each 
individual luminaire acceptably installed. 

E Payment 
The DEPARTMENT will pay for measured quantities at the Contract unit price under the 
following bid item: 

ITEM NUMBER 
SPV.0060.502 

DESCRIPTION 
LED Luminaires and Accessories 

UNIT 
Each 

Payment for the LED Luminaires and Accessories is full compensation for providing all 
materials including luminaires, ballasts, lamps, fittings, brackets, hardware and 
attachments; and for luminaire fusing if required. 

41.Transplant Tree, Item SPV.0060.601 

A Description. 

This work consists of transplanting existing trees in accordance with section 632 of the 
Standard Specifications for Construction and the American Standard for Nursery Stock 
(ANSI Z60.1) and this special provision. 

B Materials. 

Use materials conforming to section 632 of the Standard Specifications for Construction. 
Protect the tree from damage during the digging, transpo1ting and replanting process. 
Trees damaged by the Contractor must be replaced with similar type and size of tree as 
directed by the Engineer. The Contractor is responsible for all costs associated with 
replacing damaged trees. 

C Construction. 

The work includes but is not limited to the following: 
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1. Remove Existing Tree. The Contractor is responsible for utilizing an 
appropriate size tree spade or hand dig, ball and burlap, wrap trunks, rope and 
cover tops, then transport to the new location. Tree movers will use appropriate 
tree spade as shown below (or larger) to remove and transplant the trees: 

2. Relocate existing trees as identified on the plans to new location as directed by 
the Engineer. Ensure trees are planted the same day they are dug. 

3. Water transplanted trees within 3 days after transplanting with the probe 
method with a minimum of 35 gallons of water without fertilizer and continue 
watering for one growing season as described in subsection 6-40.6.10 of the 
Standard Specifications for Construction at no additional cost to the 
Department. 

D Measurement and Payment. 

The completed work, as described, will be measured and paid for at the contract unit price 
using the following pay item: 

ITEM NUMBER 
SPV.0060.601 

DESCRIPTION 
Transplant Tree 

UNIT 
EA 

Transplant Tree includes all labor, equipment and materials necessary to complete the 
work as described. No additional payment will be made for watering as specified. 

42. Ornamental Grasses, Item SPV.0060.602 

A Description. 
This work consists of furnishing, transporting and planting ornamental and sedge meadow 
type grasses. This item should be completed using this special provision and the 
specifications of section 632. 

B Materials. 

Ornamental and Sedge Meadow type grasses. 

C. Construction. 

The work includes but is not limited to the following: 
Planting Time. Planting times for the various types of ornamental grasses shall 
be as follows: Ornamental and Sedge Meadow type plants shall be planted 
between May 1 and June 15 or between August 15 and September 15. 
Transporting and Storing Plants. The Engineer will inspect the plants at the 
work site at the beginning of each planting day and reject any material that is 
not properly packaged (including clear labeling by species) or that is not in a 
firm, moist, or viable condition. Any plants remained at the end of the day shall 
be removed from the work site and properly stored by the Contractor. Before 
plantings, sufficient water shall be added to potted plants to insure that the soil 
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around the roots is not dry and crnmbly when the plants are removed from the 
pots. 
Layout of Planting. When plants are specified to be planted in prepared soil 
planting beds, the planting bed shall be approved by the Engineer prior to 
planting. 
Planting Procedures. The spacing of the plants shall be as shown on the plans, 
or as directed by the Engineer, to uniformly fill the planting beds. Ornamental 
and Sedge Meadow Grasses shall be planted by a hand method approved by the 
Engineer. 
Period of Establishment. Ornamental Grasses and Sedge Meadow type grasses 
must undergo a 30 day period of establishment. Additional waterings shall be 
performed at least once within every seven days for four weeks following 
installation. Water shall be applied at the rate of 2 gaV sq yd. Should excess 
moisture prevail, the Engineer may delete any or all of the additional watering 
cycles. In severe weather, the Engineer may require additional watering. 

Watering of plants in beds shall be applied in such a manner that all plant holes are 
uniformly saturated without allowing the water to flow beyond the periphery of the bed. 
At the end of the period of establishment, the Contractor will be permitted to replace 
unacceptable plants and shall thoroughly weed all beds. 

D Measurement and Payment. 

The completed work, as described, will be measured and paid for at the contract unit price 
using the following pay item: 

ITEM NUMBER 
SPV.0060.602 

DESCRIPTION 
Ornamental Grasses 

43. Manhole Type MM, Item SPV.0060.701 

A Description 

UNIT 
EA 

Constrnct a sediment control strncture to the elevation as shown on the plans and in 
accordance with the Standard Specifications for Sewer and Water Constrnction in 
Wisconsin, latest edition and as hereinafter provided. 

B Materials 
The Contractor shall provide all necessary materials to complete the work including 
precast manhole with baffle walls, internal steps, adjusting rings, and granular backfill. 

C Construction 
Installation of this item shall conform to the standards for storm sewers, and as directed by 
DEPARTMENT. 

The approximate location of manhole is indicated on the plans. Constrnct as necessary for 
proper,placement according to the plans, constrnction details and standard detail drawings. 
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D Measurement 
The DEPARTMENT will measure the Manhole Type MM as each individual unit 
acceptably complete. 

E Payment 
The DEPARTMENT will pay for measured quantities at the Contract unit price under the 
following bid item: 

ITEM NUMBER 
SPV.0060.701 

DESCRIPTION 
Manhole Type MM 

UNIT 
Each 

Payment for the Manhole Type MM is full compensation for providing all materials, labor, 
tools, equipment and incidentals necessary to complete the work. 

44.No Mow Seeding, Item SPV.0085.601 

A Description. 

This special provision describes a seed mix for No Mow lawn areas. This item should be 
completed using this special provision and the specifications of section 630. 

B Materials. 

Furnish seed mix for No Mow Lawn. 
Species Percent Mixture(%) 
Festuca commutata Jameston IV Chewings 85 
Festuca ovina 'Quatro Sheep Fescue 85 
Festuca brevipila Henry Hard Fescue 85 
Festuca brevipila 'Harpoon Hard' Fescue 85 
Festuca rubra 'Lustorous Creeping Red' Fescue 85 
Festuca rubra 'Sea Fire Slender Red' Fescue 85 

D Measurement and Payment. 

Percent Germination 
24.7 
24.58 
12.10 
12.73 
11.66 
12.77 

The completed work, as described, will be measured and paid for at the contract unit price 
using the following pay item: 

ITEM NUMBER 
SPV .0085.601 

DESCRIPTION 
No Mow Seeding 

UNIT 
LB 

Payment is full compensation for providing, handling and storing all seed; for providing 
the required culture and inoculating seed as specified; and for preparing the seed bed, 
sowing, covering and firming the seed, and for furnishing all labor, tools, equipment, and 
incidentals necessary to complete the contract work. 

45.Freshwater Supply Relay, Item SPV.0090.301 
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A Description 
The work of this item includes constructing Freshwater Supply Relay shown on the plans 
and in accordance with Standard Specification for Sewer & Water Construction in 
Wisconsin, 6th Edition. It shall include furnishing all necessary materials to complete the 
items in accordance with the plans, specifications and contract 

B (Vacant) 

C (Vacant) 

D Measurement 
Freshwater Supply Relay shall be measured by the linear foot of concrete band in place 
and approved in accordance with the terms of the contract, as shown on the plans or as 
altered by order of the Engineer 

E Payment 
Freshwater Supply Relay, measured as provided above, will be paid for at the contract unit 
price per linear foot, which price shall be full compensation for excavation, disposal, 
hauling, furnishing and placing all materials and for all labors, tools, equipment and 
incidentals necessary to completed this item of work. 

ITEM NUMBER 
SPV.0090.301 

DESCRIPTION 
Freshwater Supply Relay 

46.Crosswalk Concrete Bands, Item SPV.0090.601 

A Description 

UNIT 
LF 

The work of this item includes constructing crosswalk concrete bands shown on the plans 
and in accordance with Sections 415 and 505 of the Standard Specifications. It shall 
include furnishing all necessary materials to complete the items in accordance with the 
plans, specifications and contract 

B (Vacant) 

C (Vacant) 

D Measurement 
Crosswalk Concrete Bands shall be measured by the linear foot of concrete band in place 
and approved in accordance with the terms of the contract, as shown on the plans or as 
altered by order of the Engineer 

E Payment 
Crosswalk Concrete Bands, measured as provided above, will be paid for at the contract 
unit price per linear foot, which price shall be full compensation for excavation, disposal, 
hauling, concrete, steel reinforcement, furnishing and placing all materials and for all 
labors, tools, equipment and incidentals necessary to completed this item of work. 
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ITEM NUMBER DESCRIPTION 
SPV.0090.601 Crosswalk Concrete Bands 

4 7. Tree Protection, Item SPV .0090.602 

A Description. 

UNIT 
LF 

This work consists of providing all labor, equipment and materials necessary to install, 
maintain and remove a temporary protective fence as directed by the Engineer. Ensure the 
fence provides protecting for existing trees and plants. 

B Materials. 

Provide a plastic or wooden snow fence, at least 48 inches tall, supported by posts. Posts 
must be as recommended by the fence manufacturer. 

C Construction. 

Furnish and install fence around trees at the drip line and loosely around low-branched 
plants. Place posts at 8 foot maximum intervals. Where plants are in groups, the entire 
group must be enclosed with fence. 

Place fencing prior to the start of any construction activity. Remove fencing only when all 
remaining work is completed as directed by the Engineer. Maintain fence and kept upright 
and taut until it is no longer needed and removed. Replaced damaged sections of fence as 
necessary. 

D Measurement and Payment. 

The completed work, as described, will be measured and paid for at the contract unit price 
using the following pay item: 

ITEM NUMBER 
SPV.0090.602 

DESCRIPTION 
Tree Protection 

UNIT 
LF 

Tree Protection includes all labor, equipment and materials necessary to complete the 
work as described. Disposal of fence and posts is included in this pay and will not be paid 
for separately. 

48. Root Pruning,, Item SPV.0090.603 

A Description. 

Work under this item shall consist of root pruning existing trees, at locations indicated by 
the Engineer. 

B General Requirements. 
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The root pruning shall be performed or directly supervised by an International Society of 
Arboriculture (ISA) Certified Arborist, using a mechanical saw. 

Root pruning shall occur: 
Immediately prior to construction of any formwork for curb, driveway or sidewalk. 
Immediately prior to any excavation of soil, concrete or other material adjacent to the 
tree protection fencing. 
When roots are damaged or tom inadvertently during construction, and shall be 
backfilled immediately. 

The depth of root pruning shall not exceed the depth required for installation of the 
hardscape and excavation. 

C Submittals. 

The Contractor shall submit the following to the Commissioner at least 30 days prior to 
commencing the work: 

The Ce1iified Arborist certification 
A report prepared by the Certified Arborist including: an assessment of quantity and 
size of trees to be root pruned, vertical location of tree roots, confirmation that less 
than one third of the trees' structural roots will be pruned, a disclosure of trees 
anticipated to be pruned on more than one side, a schedule of work and a schedule of 
watering. 

D Construction. 

Dimensions for root pruning of the existing trees along the proposed back of curb, 
driveway, sidewalk or other new construction shall be according to the following: 

1. Small Trees (<10" D.B.H.): Unless noted otherwise, the root pruning trench shall 
offset no more than 1 foot from the back of the proposed new construction. The 
length of root pruning shall not be less than 5 feet on each side of the centerline of 
the tree. 

3. Medium Trees (10"-15" D.B.H.): Unless noted otherwise, the root pruning trench 
shall be offset no more than 1 foot from the back of the new construction. The 
length of root pruning shall not be less than 10 feet on each side of the centerline of 
the tree. 

4. Large Trees (>15" D.B.H.): Unless noted otherwise, the root pruning trench shall 
be offset no more than 1 foot from the back of the new construction. The length of 
the root pruning shall not be less than 15 feet on each side of the centerline of the 
tree. 

D.B.H. represents the caliper measurement of the tree at 4'6" above the ground line. 

14-3775(11) Genesee Street (Mill Street to Oakwood Road) 39 of 46 



Supplemental watering shall occur at a rate of 2 gallons per square foot of surface area 
within the root zone of the plant material having sustained damage to the root zone and/ or 
root pruning, within 24 hours of root pruning and twice weekly thereafter. Supplemental 
watering shall continue for a period of 90 days after completion of root pruning. 

E Measurement and Payment. 

The completed work, as described, will be measured and paid for at the contract unit price 
using the following pay item: 

ITEM NUMBER 
SPV.0090.603 

DESCRIPTION 
Root Pruing 

49.Stonework on Bridge, Item SPV.0105.301 

A Description 

UNIT 
LF 

The work of this item includes furnishing and installing the stone veneer and capstones 
complete in place at locations as designated on the plans, or as directed by the Engineer. It 
shall include furnishing all necessary materials to complete the item in accordance with the 
plans and pertinent parts of Sections 519 of the Standard Specifications. 

B Materials. 

Stone Veneer 
The stone veneer shall be "Spilt Fieldstone", to match the veneer on the Delafield Fish 
Hatchery Building located at 417 West Main St. for variety, color, finish, and other stone 
characteristics relating to aesthetic effects. Varieties and Sources: Subject to compliance 
with requirements, provide one of the following stone varieties from one of the following 
sources: 

Halquist Stone Co., 23564 W. Lisbon Rd., Sussex, WI 53089. 

Oakfield Stone Co. Inc., Route 1 -P.O. Box 221, Oakfield, WI 53065. 

Eden Stone Co. Inc., Route 1, Eden, WI 53019 

Provide Stone Samples for Verification: Sets for each color, grade, finish, and variety of 
stone required. Include 2 or more samples in each set showing the full range of variations 
expected in these characteristics. Obtain each variety of stone from a single quarry, 
whether specified in this section or in another section of the specifications. 

Mortar 
Provide Mortar in accordance with Section 519. Mortar color to match mortar color used 
at the Delafield Fish Hatchery Building located at 417 West Main St. Obtain mortar 
ingredients of uniform quality for each cementitious component from a single 
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manufacturer and each aggregate from one source or producer. Contractor to provide 
color sample of mortar (for stone veneer) for Engineer's approval. 

Capstones 
The caps shall be cut Indiana limestone per dimensions and sizes shown in drawings. 
Available suppliers of Indiana Limestone include the following: 

1. Halquist Stone Co., 23564 W. Lisbon Rd., Sussex, WI 53089. 

2. Oakfield Stone Co. Inc., Route 1 -P.O. Box 221, Oakfield, WI 53065. 

3. Eden Stone Co. Inc., Route 1, Eden, WI 53019 

4. Approval Equal 

Provide Stone Samples for Verification: Include 2 or more samples showing the full range 
of variations expected in these characteristics. Obtain each variety of stone from a single 
quarry, whether specified in this section or in another section of the specifications. 

Anchor Systems 
Provide approved stainless steel anchoring system as indicated on the contract documents 
and as approved by the Engineer. 

Stainless steel items shall be AISI Type 304 or Type 316, and shall conform to the 
following: 

• Plate and bent bar anchors: ASTM A 480 and ASTM A 666. 
• Sheet metal anchors and ties: ASTM A 480 and ASTM A240. 
• Wire ties and anchors: ASTM A 580. 

Dovetail slots shall be Heckman No. 100 Standard Dovetail Anchor Slots or engineer 
approved equal. 

C Construction Methods. 

The bridge stonework shall be constructed in accordance with Section 519 of the Standard 
Specifications and as noted below 

Provide shop drawings for capstones that show dimensions, setting sequence, stone sizes 
and shapes, joint locations and arrangement, bonding details, installation methods and 
anchoring methods. Submit sample of each stone material showing full range of colors, 
textures and finishes available from the manufacturer. 

Installers shall have a minimum of 5 years of successful experience in handling and 
installing stone veneer and cap units on projects of comparable size and scope. Stone 
supplier shall have a minimum 5 years of continuous successful experience in fabricating 
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stone veneers and caps, with demonstrated ability, facilities and capacity required to 
furnish requirements of this project without delay of work in progress. 

Before installing stone masonry veneer, construct sample wall panels to verify selections 
made to demonstrate aesthetic effects and qualities of materials and execution. Locate 
mockups in the location as directed by Engineer. Build mockups for each type of stone 
masonry veneer in sizes approximately 48 inches long by 24 inches high by full thickness, 
including face and back-up. Include capstones as part of mockup. Maintain mockups 
during construction in an undisturbed condition as a standard for judging the completed 
Work. Approved mock-ups may become part of the completed work if undisturbed at time 
of Substantial Completion. Final determination shall be made by Engineer. 

Cut stone to produce pieces of thickness, size, and shape indicated and to comply with 
fabrication and construction tolerances recommended by applicable stone association or, if 
none, by stone source, for faces, edges, beds, and backs. Clean the saw cut edge of the 
stones to remove rust stains and iron particles. Provide Stone Masonry Veneer a minimum 
thickness of 5 inches. Stone veneer and joints shall match the aesthetic character and 
pattern of the Delafield Fish Hatchery Building. Hand shape beaded mortar joints to match 
the shape and profile of the joints of the Delafield Fish Hatchery building. 

Set stone veneer and caps to comply with requirements indicated on Drawings. Install 
anchors, supports, fasteners, and other attachments indicated or necessary to secure stone 
masonry veneer and caps in place. Set stone accurately in locations indicated with edges 
and faces aligned according to established relationships. Maintain uniform joint widths, 
except for variations due to stone size variations and minor variations required to maintain 
bond alignment, if any. Lay walls with joints to match Fish Hatchery joints. 

Anchor masonry veneer and caps to concrete with stainless steel metal ties. Install dovetail 
slots and anchors according to manufacturer's instructions. Embed ties in mortar joints to 
within 1 inch of face and space ties as required. Set stone in full bed of mortar with full 
head joints, unless otherwise indicated. Build anchors and ties into mortar with full head 
joints, unless otherwise indicated. Build anchors and ties into mortar joints as stone is set. 
Clean stone masonry as work progresses. Remove mortar fins and smears before tooling 
joints. After mortar is thoroughly set and cured, clean stone masonry to comply with 
recommendations ofILI's "Indiana Limestone Handbook." 

D Measurement 
Stonework on Bridge will be measured by the lump sum, completed and accepted in 
accordance with the terms of the contract, as shown on the plans or as altered by order of 
the Engineer. 

E Payment 
Stonework on Bridge, measured as provided above, will be paid for at the contract unit 
price each, which price shall be full compensation for furnishing all materials; falsework, 
steel embedments, anchors, and reinforcement, stone veneer, stone caps, delivery, 
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installation, placement and finish; and for furnishing all labor, equipment, tools and 
incidentals necessary to complete this item of work. 

The department will pay for measured quantities at the contract unit price under the 
following bid item: 

ITEM NUMBER 
SPV.0105.301 

DESCRIPTION 
Bridge Aesthetic Finishes 

50.Paver Crosswalk, Item SPV.0165.601 

A Description 

UNIT 
LS 

This work shall consist of installing unit pavers on concrete or aggregate base and sand 
setting bed as shown on the plans, and as hereinafter provided. Crushed aggregate base 
course is covered under separate item. 

B Materials 
B.1 Pavers 
Clay Pavers shall be vacuum dry-press solid (uncored) hard-burned, clay pavers. The 
pavers shall have a factory sealed finish, rounded comers, beveled edges and spacer lugs. 
Full size samples of clay pavers shall be submitted to indicate color and shape selections. 
All clay pavers shall be from the same manufacturer. 

Pavers shall be a clay paver that meets the minimum material and physical properties set 
forth in ASTM C-1272-95, Type F, Application PX, 10,000 psi. minimum average 
compressive strength, 6% maximum average absorption for walkways. Minimum static 
coefficient of friction shall be .60 for wet and .70 for dry tested in accordance with ASTM 
C 1028-96. The paver shall be true 4" x 8" x 2 3/4". Color shall be "red sunset" by 
Whitacregreer. 

B.2 Leveling Course 
Leveling course shall be crushed limestone and conform to the grading requirements of 
ASTM C 33 as shown below: 

LEVELING COURSE GRADING REQUIRMENTS 
ASTMC33 

Sieve Size Percent Passing 
9.5mm 100 

4.75 mm 95 to 100 
2.36mm 85 to 100 
1.18 mm 50 to 85 
600µm 25 to 60 
300µm 10 to 30 
150 µm 2 to 10 

Joint sand shall be clean, non-plastic, and free from deleterious or foreign matter. 

14-3775(11) Genesee Street (Mill Street to Oakwood Road) 43of46 



The sand shall be natural or manufactured from crushed rock and shall conform to the 
grading requirements of ASTM C 144 as shown below: 

JOINT SAND GRADING REQUIRMENTS 
ASTMC 144 

Natural Sand Manufactured Sand 
Sieve Size Percent Passing Percent Passing 
4.75 mm 100 100 
2.36mm 95 to 100 95 to 100 
1.18 mm 70 to 100 70 to 100 
600µm 40 to 75 40 to 75 
300µm 10 to 35 20 to 40 
150 µm 2 to 15 10 to 25 
75 µm 0 to 5 0 to 10 

Joint Sand Stabilizer Additive shall be one of the following: 

1. SandLock by Pave Tech/Pave Chem, PO Box 576, Prior Lake, MN 55372, Phone 800-
728-3832; 

2. Resiblock '22' by Resiblock Ltd., Resiblock House, Archers Fields Close, Basildon, 
Essex SS13 IDW, UK Phone 44 (0) 1268 273344; 

3. Techni-Seal Polymetric Sand available from Unilock Chicago, Inc., 301 East Sullivan 
Road, Aurora, IL 60504, Phone 800-UNILOCK; or 

4. Approved Equal 

B.3 Concrete Base 
Construct concrete base as shown in the plans and in accordance with Sections 415 and 
505 of the Standard Specifications. 

C Construction 
Installation shall be by a contractor and crew with at least five (5) years of experience in 
placing interlocking unit pavers on projects of similar nature or dollar cost. A 5 ft. x 5 ft. 
mock-up paver area shall be installed to illustrate joint sizes, lines, patter(s), color(s) and 
texture of the project. Pavers shall be included in mock-ups. Approval of mock up is 
required prior to completing this work. Failure to receive mock up approval may result in 
rejection of work. The approved mock up shall be the standard from which the work will 
be judged and approved by the Engineer. 

C.1 Paver Installation 
Spread leveling course evenly over the base and screed. Set pavers high enough to allow 
for settling that will occur during final compaction. The screeded leveling course should 
not be disturbed. Sufficient levelling course shall be placed in order to stay ahead of the 
laid pavers. Levelling course shall not be used to fill depressions in the base surface. 

14-3775(11) Genesee Street (Mill Street to Oakwood Road) 44of46 



Pavers shall be free of foreign materials before installation. Pavers shall be inspected for 
color distributing and all chipped, damaged, or discolored pavers shall be replaced. The 
pavers shall be laid in the patterns as shown on the drawings and adjustments shall be 
made to allow for whole paver use as often as possible. Straight pattern lines shall be 
maintained. 

Joints between the pavers shall be 1/16 inch and 5/32 inch wide. Pavers shall be cut with a 
double blade paver splitter or masonry saw. 

Install edge restraints before placing unit pavers. Install edge restraints to comply with 
manufacturer's written instrnctions. Install stakes at intervals required to hold edge 
restraints in place during and after unit paver installation. Edge restraints shall be used 
along all unrestrained paver edges and supported on a minimum of 6 in. of aggregate base. 

The paver surface shall be swept clean of all debris before compacting, in order to avoid 
damage from point loads. A low amplitude, high frequency plate compactor with 
compactive effort of 3000 lbs. shall be used to compact the pavers into the leveling course. 
The pavers shall be compacted and dry joint sand and joint sand stabilizer additive shall be 
swept into joints according to manufacturer's recommendations. All work to within 3 ft. of 
the laying face must by left fully compacted with sand-filled joints at the completion of 
each day. 

The surface elevation of pavers shall be 1/8 to ~ m. above adjacent drainage inlets, 
concrete collars or channels. 

D Measurement 
Paver Crosswalk will be measured in area by the square foot complete as approved by the 
Engineer. 

E Payment 
The department will pay for measured quantities at the contract unit price under the 
following bid items: 

ITEM NUMBER DESCRIPTION 
SPV.0165.601 Paver Crosswalk 

UNIT 
SF 

Paver Crosswalk, measured as provided above, will be paid for at the contract unit price 
per square foot, which price shall be full compensation for excavation; for furnishing all 
materials, including concrete base, leveling course, joint sand, and additive; edging; 
delivering installing placing, and cutting; accent pavers; finishing; and for all labor, 
equipment, tools, and incidentals necessary to complete this item of work. 

51.Proof Rolling, Item SPV.0170.101 

A Description 
This special provision describes the testing of the stability of the compacted subgrade and 
base material by rolling with a tri-axle dump trnck. 
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B Equipment 
Fully load a tri-axle dump truck to within 3 tons of the vehicle legal load limit and provide 
a minimum gross vehicle weight of 30 tons. Uniformly inflate all tires to the pressure 
recommended by the manufacturer for the applicable wheel load. 

C Construction 
Completely compact and shape the subgrade to approximate grade. Test roll at nonnal 
walking speed under the direction of the engineer or his representative. Roll the road 
subgrade and base across the width of the entire roadway. Make multiple passes 
throughout the length of the test area. Center each pass on a proposed lane or applicable 
parking lane. 

Excavation and backfill are paid for under other bid items. 

D Measurement 
The department will measure Proof Rolling by the station along the roadway centerline or 
reference line, acceptably completed. 

E Payment 
The department will pay for measured quantities at the contract unit price under the 
following item: 

ITEM NUMBER 
SPV.0170.101 

DESCRIPTION 
Proof Rolling 

UNIT 
STA 

Payment is full compensation for performing the Proof Rolling and for retesting as 
determined by the engineer. 
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